




































































                                                                            AMEND. 1 - 1 

NOTICE TO OFFEROR                                                  RFP NO. DACA51-01-R-0028 
Failure of the Offeror to  
Acknowledge receipt                                                           Amendment No. 1 
Of this Amendment in   
Item 19 of Standard                                                             Department of the Army, NYD 
Form 1442 (Pg. 00010-2)                                                    Corps of Engineers 
May result in REJECTION                                                 New York, NY  10278-0090 
Of the offer. 
 
AMENDMENT NO. 1 TO SPECIFICATIONS FOR ARVIN CADET PHYSICAL 
DEVELOPMENT CENTER, PHASE 2/3, USMA, WEST POINT, NEW YORK 
 
TO OFFEROR 
 

1. The following are changes to the specifications: 
 

a. Check List for Offerors: Delete Check List for Offerors in its entirety and 
replace with the attached new Check List for Offerors. 

 
b. Cover Sheet: Delete Cover Sheet in its entirety and replace with the attached 

Cover Sheet. 
 
c. SF 1442:  Delete “Price Proposals will be due on or about 4 September 

2001” and replace with the following: “Price Proposals will be due on or 
about 24 August 2001.” 

 
d. Project Narrative, Page 1: Delete Page 1 in its entirety and replace with the 

new attached Page 1. 
 

e. Section 00110:  Insert as Appendix:A “Small Business SubContracting 
Model Plan, as attached. 

 
f. Section 00800: Insert Section 00800 “Special Contract Requirements”, as  

attached. 
 
g. Section 01451: Insert Section 01451 “Contractor Quality Control” as 

attached. 
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h. Section 00110: Delete paragraph 1.e and insert the following: 
 

“e.    A site visit will also be scheduled, for the Offerors, prior to submittal of 
PRICE proposals, at which time Offerors will be allowed to examine the site. 
The source selection will be evaluated in two parts. Offerors will submit 
TECHNICAL PROPOSALS for evaluation. Upon completion of the 100% 
plans and specifications, these will be issued to the Offerors. Offerors will 
then submit a PRICE PROPOSAL based on the 100% plans and 
specifications. The SOLICITATION specifies a specific format for submittal 
of the Proposal.  This format is as outlined below.  All proposals that are not 
in the prescribed format will not be evaluated.” 

   
2. This Amendment shall be attached to the specifications and shall be a part thereof. 

 
 

                                                                            ELLA SNELL 
                                                                      CONTRACTING OFFICER 
                                                                                        C, CONTRACTING DIVISION 
 
Incl: Checklist (2 pages), Cover Sheet (1 page),  Project Narrative (1 page) 
Section 00110 Small Business Subcontracting Model Plan (9 pages),  
Section 00800 (58 pages) 
Section 01451 (14 pages) 
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US ARMY ENGINEER DISTRICT, NEW YORK 
 
                        REQUEST FOR PROPOSALS NO. DACA51-01-R-0028 
 
                                            CHECK LIST FOR OFFERORS 
 
 

ATTACHED IS RFP NO. DACA51-01-R-0028 
Arvin Cadet Physical Development Center, Phase 2/3 

United States Military Academy, West Point, NY 
 
ALL INFORMATION REQUIRED BY THE TERMS OF THIS SOLICITATION 
MUST BE FURNISHED.  MISTAKES OR OMISSIONS MAY RENDER YOUR BID 
INELIGIBLE FOR AWARD.  IMPORTANT ITEMS FOR YOU TO CHECK ARE 
INCLUDED IN BUT NOT LIMITED TO THOSE LISTED BELOW.  THIS 
INFORMATION IS FURNISHED ONLY TO ASSIST YOU IN SUBMITTING A 
PROPER BID. 
 
__HAVE YOU ACKNOWLEDGED ALL AMENDMENTS? 
 
__HAVE YOU COMPLETED THE “REPRESENTATIONS AND CERTIFICATIONS” 
    (SECTION 00600) PORTION OF THE SOLICITATION? 
 
__IS YOUR DUNS NUMBER LISTED ON THE STANDARD FORM 1442? 
 
__IS YOUR BID PROPERLY SIGNED? 
 
__A BID BOND IS REQUIRED.  HAS YOUR SURETY PROVIDED YOU WITH A    
    BID BOND ON STANDARD FORM 24 OR A SIMILAR FORM CONTAINING  
    THE SAME LANGUAGE AS A STANDARD FORM 24? 
 
__IS YOUR BID GUARANTEE IN THE PROPER AMOUNT? 
 
__IS YOUR BID GUARANTEE PROPERLY SIGNED BY BOTH THE BIDDER AND  
    SURETY AND ARE ALL REQUIRED SEALS AFFIXED? 
 
__IS THE NAME IN WHICH YOU SUBMITTED THE BID THE SAME ON YOUR  
    BID AS ON THE BID BOND? 
 
__IS YOUR BID BOND INCLUDED WITH YOUR BID?  (A LATE BID  
    GUARANTEE IS TREATED THE SAME AS A LATE BID) 
 
__HAVE YOU ENSURED THAT YOU HAVE NOT RESTRICTED YOUR BID BY 
    ALTERING THE PROVISIONS OF THE SOLICITATION? 
 
 



                                                                            AMEND. 1 - 4 

__WHEN REQUIRED, HAVE YOU ENTERED A UNIT PRICE FOR EACH BID  
     ITEM?  (THE SOLICITATION SPECIFICALLY STATES WHEN THIS IS  
     NECESSARY.) 
 
__ARE DECIMALS IN YOUR PRICES IN THE PROPER PLACE?  ARE YOUR  
    FIGURES LEGIBLE? 
 
__IF YOU HAVE MADE ERASURES OR CORRECTIONS ON YOUR BID, ARE 
    THEY INITIALED BY THE PERSON SIGNING THE BID? 
 
__DOES THE ENVELOPE CONTAINING YOUR BID PROPERLY IDENTIFY 
    THAT IT ISA SEALED BID AND DOES IT CONTAIN THE CORRECT  
    SOLICITATION NUMBER AND BID OPENING TIME? 
 
__WILL YOUR BID ARRIVE ON TIME?  (SEE PARAGRAPH ENTITLED “LATE 
    SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS” IN THE 
    INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS, SECTION 00100  
    OF THE SOLICITATION.)   
 
    NOTE:  THERE ARE INCREASED SECURITY MEASURES AT JACOB K.  
    JAVITS FEDERAL BUILDING, 26 FEDERAL PLAZA THAT MAY AFFECT THE  
    TIME IT TAKES TO ENTER THE BUILDING.  BIDDERS IS RESPONSIBLE TO  
    ENSURE THAT ITS BID IS SUBMITTED TIMELY.   
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RFP NO. DACA51-01-R-0028 
 

NEW YORK DISTRICT 
CORPS OF ENGINEERS 

NEW YORK, NEW YORK 10278-0090 
 

REQUEST FOR PROPOSALS 
FOR 

Arvin Cadet Physical Development Center 
Phase 2/3 

United States Military Academy 
West Point, New York 

 
1. Attached is REQUEST FOR PROPOSALS(RFP) NO. DACA51-01-R-0028 
 
2. OFFERS MUST BE SET FORTH full, accurate, and complete information as 

required by this Request for Proposals, including attachments.  The penalty for 
making false statements in bids is prescribed under Title 18, United States Code, 
Section 1001. 

 
3. SUBMISSION OF OFFERS:  Complete details concerning proper submission of bids 

are contained in the INSTRUCTIONS, CONDITIONS, AND NOTICES TO 
OFFERORS (Section 00100). 

 
4. Note the REQUIREMENT FOR AFFIRMATIVE ACTION of the EQUAL 

OPPORTUNITY clause as it applies to the contract resulting from this solicitation.  
(See paragraph NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY in Section 00100 of this RFP). 

 
5. REPRESENTATIONS AND CERTIFICATIONS – SECTION 00600  

Bidders and Offerors are required to complete the REPRESENTATIONS AND 
CERTIFICATIONS and submit them with their bids. 
 

      Within Section 00600, note in particular the CERTIFICATION OF   NON-  
      SEGREGATED FACILITIES.  Failure of a bidder or offeror to agree to the  
      certification will render his bid or offer non-responsive to the terms of solicitations  
      involving awards of contracts exceeding $10,000 which are not exempt from the  
      provisions of the Equal Opportunity Clause (1984 APR). 
 
6. THIS PROJECT IS UNRESTRICTED. 
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PROJECT NARRATIVE: 
 
SCOPE OF WORK: 
 
The scope of work for Phases 2/3 includes the demolition of approximately 7, 000 GSF 
of the existing Arvin Cadet Physical Development Center, the construction of a new 
350,000 GSF Arvin Cadet Physical Development Center and renovation to the existing 
historic Hayes Gymnasium. Phase 1 has been completed and Phase 1A is currently 
underway under separate contract. Phase 1 involved demolition of existing facilities, 
construction of new substation and placement of underground utilities. Phase 1A 
continued the demolition and protection of the Main Lobby.  
 
CONTRACT DESCRIPTIONS AND ADMINISTRATION 
 
This contract is a firm fixed price contract.  The New York District will make one award.  
The expected contract duration is approximately three (3) years. This project has been 
fully authorized by Congress, but will be incrementally funded in FY01 and 02.  After 
award, the administration of this contract will be through the New York District, Corps of 
Engineers.   
 
ACQUISITION STRATEGY 
 
 The Government will use a best value selection with, trade-offs, approach for this source 
selection. The successful Offeror must have submitted a clear and concisely written 
proposal that gives the Government the greatest confidence in the Offerors ability to meet 
the Government's requirements in an affordable manner. Offerors must demonstrate a 
thorough understanding of project requirements and a commitment to excellence in all 
aspects of project execution. This source selection may result in award being made to a 
higher rated, higher priced Offeror where the decision is consistent with the evaluation 
factors and where it is determined by the Source Selection Authority that the technical 
superiority and/or overall business management approach, and/or demonstrated past 
performance/past experience record of the higher priced Offeror outweighs the benefits 
of any price difference. The Source Selection Authority, using sound business judgment, 
will base the source selection decision on an integrated assessment of the proposals 
submitted in response to this solicitation in accordance with the evaluation factors 
established within the solicitation. A site visit will also be scheduled, for the Offerors, 
prior to submittal of price proposals, at which time Offerors will be allowed to examine 
the site. The source selection will be evaluated in two parts. Offerors will submit 
TECHNICAL PROPOSALS for evaluation. TECHNICAL PROPOSALS are due on the 
date specified on the SF1442 form. Upon completion of the 100% plans and 
specifications, these will be issued to the Offerors. 100% plans and specifications will be 
ready for issuance on or about the dates specified on the SF1442 form. Offerors will then 
submit a PRICE PROPOSAL based on the 100% plans and specifications on or about the 
dates specified on the SF1442 form. The SOLICITATION specifies a specific format for 
submittal of the Proposal.  This format is as outlined below.  All proposals that are not in 
the prescribed format will not be evaluated. 
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SMALL BUSINESS SUBCONTRACTING PLAN   
(MODEL OUTLINE *) 

 
IDENTIFICATION DATA 

 
Contractor: 

 

  
  
  
  
ADDRESS:  
  
 
SOLICITATION OR CONTRACT NUMBER: 

 

  
 
ITEM/SERVICE:  

 

  
TOTAL AMOUNT OR CONTRACT  
(INCLUDING OPTIONS) 

 
$ 

  
PERIOD OF CONTRACT PERFORMANCE  
(DAY, MO. & YR.) 

 

  
*  Federal Acquisition Regulation (FAR), paragraph 19.708(b)(1)) prescribes the use of the clause 
at FAR 52.219-9 entitled “Small Business Subcontracting Plan."  The following is a suggested 
model for use when formulating such subcontracting plan.  While this model plan has been 
designed to be consistent with FAR 52.219-9, other formats of a subcontracting plan may be 
acceptable.  However, failure to include the essential information as exemplified in this model 
may be cause for either a delay in acceptance or the rejection of a bid or offer where the clause is 
applicable.  Further, the use of this model is not intended to waive other requirements that may be 
applicable under FAR 52.219-9.  "SUBCONTRACT," as used in this clause, means any 
agreement (other than one involving an employer-employee relationship) entered into by a federal 
government prime contractor or subcontractor calling for supplies or services required for 
performance of the contract or subcontract. 
 
1. TYPE OF PLAN (check one) 
◊ Individual Plan  (All elements developed specifically for this contract and applicable for the 

full term of this contract, including any option periods.) 
◊ Master Plan  (Goals developed for this contract; all other elements standard; must be renewed 

every year.) 
◊ Commercial Products Plan  (Contractor sells large quantities of off-the-shelf commodities to 

many Government agencies.  Plans/goals negotiated by a lead agency on a company-wide 
basis rather than for individual contracts.  Plan effective only during the year for which it is 
approved.  The contractor must provide a copy of the lead agency approval.) 
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2. GOALS 
 
State separate dollar and percentage goals for using small business, veteran-owned small 
business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors in the following format. (For a contract with options, 
provide a separate statement for the basic contract and individual statements for each 
option year.) 
 
a. Total estimated dollar value and percent of planned subcontracting with small businesses 

(include  veteran-owned small, HUBZone small, small disadvantaged, and women-owned 
small business concerns):   
(% of “c”) 

 
 $  and  % 
 
b. Total estimated dollar value and percent of planned subcontracting with large businesses (all 

business concerns classified as “other than small”):  (% of “c”) 
 
 $  and  % 
 
c. Total estimated dollar value of all planned subcontracting; i.e., the sum of a and b above: 
 
 $  (100 Percent) 
 
d. Total estimated dollar value and percent of planned subcontracting with veteran-owned small 

businesses:  (% of “c”) 
 
 $  and  % 
 
 
e. Total estimated dollar value and percent of planned subcontracting with HUBZone small 

businesses:  (% of “c”) 
 
 $  and  % 
 
f. Total estimated dollar value and percent of planned subcontracting with small disadvantaged 

businesses:  (% of “c”) 
 
         $                                and                                 % 
 
g. Total estimated dollar value and percent of planned subcontracting with women-owned small 

businesses:  (% of “c”) 
 
         $                                and                                 % 
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3. Provide a description of all the products and/or services to be subcontracted under this 

contract, and indicate the types of businesses supplying them:  i.e., OTHER THAN SMALL 
BUSINESS (OTHER, e.g., LARGE BUSINESS ), SMALL BUSINESS (SB), VETERAN-
OWNED SMALL BUSINESS (VOSB), HUBZONE SMALL BUSINESS, SMALL 
DISADVANTAGED BUSINESS (SDB), AND WOMEN-OWNED SMALL BUSINESS 
(WOSB): 

(Check all that apply) 
Subcontracted 
Product/Service 

Other SB VOSB HUBZone          SDB             WOSB 

   
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

       
       
(Attach additional sheets if necessary.) 
 
4. A description of the method used to develop the subcontracting GOALS: 
 

 
 
 
 
 

5. A description of the method used to identify potential SOURCES for solicitation purposes 
(e.g., whether you used existing company source lists, the Procurement Marketing and 
Access Network (PRO-Net) of the Small Business Administration (SBA), veterans service 
organizations,  the National Minority Purchasing Council Vendor Information Service, the 
Research and Information Division of the Minority Business Development Agency in the 
Department of Commerce, or small,  HUBZone small, small disadvantaged, and women-
owned small business trade associations.  A firm may rely on the information contained in 
PRO-Net (at http://pro-net.sba.gov/) as an accurate representation of a concern's size and 
ownership characteristics for the purposes of maintaining a small, veteran-owned small, 
HUBZone small, and women-owned small business source list.  
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6. Use of PRO-Net as its source list does not relieve a firm of its responsibilities (e.g., outreach, 
assistance, counseling, publicizing subcontracting opportunities) in this clause.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(Attach additional sheets if necessary.) 
 
7. Indirect costs have ________  have not ________ been included in the dollar and 

percentage subcontracting goals stated above.  (Check one.) 
 
If indirect costs have been included, explain the method used to determine the          

proportionate share of such costs to be allocated as subcontracts to small, veteran-owned small 
business,  HUBZone small, small disadvantaged, and women-owned small business concerns.  
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7. PROGRAM ADMINISTRATOR 
 
Name, title, position within the corporate structure, and duties and responsibilities of the 
employee who will administer the contractor’s subcontracting program. 
 
 
NAME: 

 

 
TITLE: 

 

ADDRESS: 
 
 
 
 

 

 
TELEPHONE: 

 

 
FACSIMILE: 

 

Email Adress: 
___________________________________________________ 
 
Duties:  Has general overall responsibility for the contractor's subcontracting program, i.e., 
developing, preparing, and executing individual subcontracting plans and monitoring 
performance relative to the requirements of this particular plan.  These duties include, but are not 
limited to, the following activities: 
 
a. Developing and promoting company-wide policy initiatives that demonstrate the company's 

support for awarding contracts and subcontracts to small, veteran-owned small, HUBZone 
small, small disadvantaged, and women-owned small business; and assure that small, 
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small 
businesses are included on the source lists for solicitations for products and services they are 
capable of providing; 

 
b. Developing and maintaining bidder’s lists of small, veteran-owned small, HUBZone small, 

small disadvantaged, and women-owned small business concerns from all possible sources; 
 
c. Ensuring periodic rotation of potential subcontractors on bidders lists; 
 
d. Ensuring that procurement “packages” are designed to permit the maximum possible 

participation of small, veteran-owned small, HUBZone small, small disadvantaged, and 
women-owned small businesses; 

 
e. Make arrangements for the utilization of various sources for the identification of small, 

veteran-owned small, HUBZone small, small disadvantaged, and women-owned small 
businesses such as the SBA’s PRO-Net, the National Minority Purchasing Council Vendor 
Information Service, the Office of Minority Business Data Center in the Department of 
Commerce, the facilities of local small business, minority associations, and contact with 
federal agencies’ Small Business Specialists; 
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f. Overseeing the establishment and maintenance of contract and subcontract award records; 
 
g. Attending or arranging for the attendance of company counselors at Business Opportunity 

Workshops, Minority Business Enterprise Seminars, Trade Fairs, Procurement Conferences, 
etc.; 

 
h. Ensure that small, veteran owned small, HUBZone small, small disadvantaged, and women-

owned small business concerns are made aware of subcontracting opportunities and how to 
prepare responsive bids to the company; 

 
i. Conducting or arranging for the conduct of training for purchasing personnel regarding the 

intent and impact of Section 8(d) of the Small Business Act on purchasing procedures; 
 
j. Monitoring the company's performance and making any adjustments necessary to achieve the 

subcontract plan goals; 
 
k. Preparing, and submitting timely, required subcontract reports; 
 
l. Coordinating the company's activities during the conduct of compliance reviews by federal 

agencies; 
 
m. Providing technical assistance; e.g., engineering, quality control, and managerial assistance to 

small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned small 
businesses. 

 
n. Other duties: 
 
 
 
 
 
 
 
 
 
8. EQUITABLE OPPORTUNITY 
 
Describe efforts the offeror will make to ensure that small, veteran-owned small, HUBZone 
small, small disadvantaged, and women-owned small business concerns will have an equitable 
opportunity to compete for subcontracts.  These-efforts include, but are not limited to, the 
following activities: 
 

a.  Outreach efforts to obtain sources: 
 

1. Contacting minority, women’s, and small business trade associations; 
 
2. Contacting business development organizations; 
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3. Attending small, veteran’s, minority, and women’s  business procurement 
conferences and trade fairs; 

 
4. Requesting sources from the Small Business Administration's  (SBA) PRO-

Net;  
 

5. Utilizing newspaper and magazine ads to encourage new sources. 
 
b.  Internal efforts to guide and encourage purchasing personnel: 
 

1. Presenting workshops, seminars, and training programs; 
 
2. Establishing, maintaining, and using small, veteran-owned small, HUBZone 

small,  small disadvantaged, and women-owned small business source lists, 
guides, and other data for soliciting subcontracts; and 

3. Monitoring activities to evaluate compliance with the subcontracting plan. 
 
c.  Additional efforts: 

 
 
 
 
 
 
 
 
9. FLOW-DOWN CLAUSE 
 

The contractor agrees to include the provisions under FAR 52.219-8, "Utilization of 
Small Business Concerns," in all subcontracts that offer further subcontracting 
opportunities.  All subcontractors, except small business concerns, that receive 
subcontracts in excess of $500,000 ($1,000,000 for construction) must adopt and comply 
with a plan similar to the plan required by FAR 52.219-9, "Small Business 
Subcontracting Plan." 

 
10. REPORTING AND COOPERATION 

The contractor gives assurance of:  (1) cooperation in any studies or surveys that may be 
required; (2) submission of periodic reports which show compliance with the 
subcontracting plan; (3) submission of Standard Form (SF) 294, "Subcontracting Report 
for Individual Contract," and SF-295, "Summary Subcontract Report,” in accordance 
with the instructions on the forms; and (4) ensuring that large business subcontractors 
with subcontracting plans agree to submit Standard Forms 294 and 295. 
 

Reporting Period Report Due Due Date 
 

   Oct 1 – March 31 
 

SF-294 
 

4/30 
 

Apr 1 – Sept 30 
 

SF-294 
 

10/30 
 

Oct 1 – Sept 30 
 

SF-295 
                              
                    10/30 
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Addresses 
 

a) SF-294 to be submitted to the Deputy, Small Business, New York District, 26 
Federal Plaza Room 21-130E ; and the cognizant SBA Commercial Market 
Representative. 

 
b) SF-295 to be submitted as above.. 

 
11. RECORDKEEPING 
 
The following is a recitation of the type of records the contractor will maintain to demonstrate the 
procedures adopted to comply with the requirements and goals in the subcontracting plan.  These 
records will include, but not be limited to, the following: 
 

a. If the prime contractor is not using PRO-Net as its source for small, veteran-owned small,  
HUBZone small, small disadvantaged, and women-owned small business concerns, list 
the names of guides and other data identifying such vendors; 

 
b. Organizations contacted in an attempt to locate small, veteran-owned small, HUBZone 

small, small disadvantaged, and women-owned small business sources; 
 
c. On a contract-by-contract basis, records on each subcontract solicitation resulting in an 

award of more than $100,000 indicating:  (1) whether small business concerns were 
solicited, and if not, why not; (2) whether veteran-owned small business concerns were 
solicited, and if not, why not; (3) whether HUBZone small business concerns were 
solicited, and if not, why not; (4) whether small disadvantaged business concerns were 
solicited, and if not, why not; (5) whether women-owned small business concerns were 
solicited, and if not, why not; and (6) if applicable, the reason that the award was not 
made to a small business concern; 

 
d. Records to support other outreach efforts, e. g., trade associations, business development 

organizations; conferences and trade fairs to locate small, HUBZone small, small 
disadvantaged, and women-owned small business sources; and veterans service 
organizations; 

 
e. Records to support internal guidance and encouragement provided to buyers through (1) 

workshops, seminars, training programs, incentive awards, and (2) monitoring of 
activities to evaluate compliance; and 

 
f. On a contract-by-contract basis, records to support subcontract award data including the 

name, address, and business size of each subcontractor.  (This item is not required on a 
contract-by-contract basis for company or division-wide commercial plans.) 
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g. Additional records: 
 
 
 
 
 
 
 
 
 
This subcontracting plan was submitted by: 
 
Signature: 

 

 
Typed Name: 

 

 
Title: 

 

 
Date Prepared: 

 

 
Phone Number: 

 

 
Facsimile Number: 

 

 
Email address: 

 

 
 
SADBUS Recommendation:______________________________/Date________ 
Kathleen Hirschy 
Deputy for Small Business 
New York District 
212 264 0147 Email: Kathleen.hirschy@usace.army.mil 
 
SBA Approval: 
 
Agency: U.S. Small Business Administration 
 
Signature: 

 

Typed Name: Debra B. Libow 
Title: SBA Procurement Center Representative 
 
Date Approved: 

 

Phone Number:        212-264-4395 
Facsimile Number: 212-264-3013 

 
 
 
Contracting Officer Approval:___________________________/Date________ 
Ella D. Snell   Lisa Renee Kraus 
Chief, Contracting Division        Contracts Branch  
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SECTION 00800  - SPECIAL CONTRACT REQUIREMENTS 
 

00800.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK 
 a.  The Contractor shall be required to (i) commence work under this contract within 5 
Calendar days after the date the Contractor receives the Notice to Proceed (NTP), (ii) prosecute 
the work diligently, and (iii) complete all the work within 1,278 calendar days incorporating the 
following restrictions. 
 

(1) Phase 1.01 
There is a current contract Arvin CPDC PH-1A, which is primarily in the footprint of the former 
building B. This contract is ongoing. Access to the area of this contract is expected to be granted 
by 13 November 2001. 
 
Construct new Physical Development Center, primarily- 

• Early construction of new main electrical room. 
• Demolish building F. 
• Construct new buildings YS, YN, Z. 
• Renovation and related work in building B. 

 
(2) Phase 1.02 (Optional Bid Item) 

Renovate existing building “A”. 
Phase 1.02 can not be started until Phase 1.01 is completed and Accepted. 
 

(3) Arvin CPDC will remain fully operational for the duration of the construction period.  
 
            (4) Coordination Period: The contractor shall reserve a 2 work-day period of time no later 
than one month following contract NTP and pre-construction conference for coordination.  The 
contractor’s project management team responsible for this project shall participate.  During the 2 
day coordination period the contractor and the Government will exchange information related to 
the government regulations and procedures, points of contact at USMA, relevant design 
information and general discussion about the execution and coordination of the project.  The 
contractor shall dedicate his management team for this 2-day period to the Coordination Period.   
 
       (5). Should any or all-optional bid items be awarded, the optional bid items must be 
completed concurrently with the base bid items.   The time stated for completion shall include the 
final cleanup of the premises in accordance with FAR 52.212-3 (APR 1984). 
 
 b. Location:  The site of work is located at U.S. Military Academy, West Point, New 
York.  The site of the work is on a military reservation and all rules and regulations issued by 
Commanding Officer covering general safety, security, fire protection and sanitation and pollution 
control requirements, etc.,  shall be observed by the Contractor. In addition to complying with 
these regulations, the Contractor shall require compliance of all his subcontractors, employees, 
agents or other personnel connected with the performance of the contract. 
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   c.  The Contractor shall furnish all labor, materials, equipment and services (except those 
furnished by the Government) for all work required by this procurement. 
  
  d.  All work shall be in accordance with the drawings and specifications or instructions 
attached hereto and made a part thereof, or to be furnished hereafter by the Contracting Officer 
and subject in every detail to his supervision, direction and instructions. (DOD FAR Supplement 
52.236-7014). 
  
  e.  Magnitude of Construction Project:  The estimated value of the proposed work is over 
$50,000,000. 
 
00800.2  LIQUIDATED DAMAGES-CONSTRUCTION (APR 1984)  (FAR 52.212-5) 
 
 a.  If the Contractor fails to complete the work within the time specified for the work as stated in 
Paragraph 00800.1 in the contract, or any extension thereof, the Contractor shall pay to the 
Government as liquidated damages, the sum of $2,425 for each day of the delay. 
 
 b.  If the Government terminates the Contractor's right to proceed, the resulting damage will 
consist of the liquidated damages until such reasonable time as may be required for final 
completion of the work together with any increased cost occasioned the Government in 
completing the work. 
 
c. If the Government does not terminate the Contractor's right to proceed, the resulting damage 

will consist of liquidated damages until the work is completed or accepted. 
 
d. At a time before the scheduled date of project completion(including all extensions) and 

before the project is physically complete but functionally complete to the satisfaction of the 
Government, the Government at its sole discretion may agree to accept transfer of the 
facility or project provided that the remaining work to be done (“punchlist”) is completed no 
later than 60 days from the date of transfer. In this case the contractor shall pay liquidated 
damages for punch-list items not completed in the daily amount of $300 per day commencing 
after 60 days of project transfer or after date required for project completion, whichever 
occurs later. 

 
00800.3  EQUAL OPPORTUNITY PREAWARD CLEARANCE OF SUBCONTRACTS  
(APR 1984) 
 
Notwithstanding the clause of this contract entitled "Subcontracts", the Contractor shall not enter 
into a first-tier subcontract for an estimated or actual amount of $1 million or more without 
obtaining in writing from the Contracting Officer a clearance that the proposed subcontractor is in 
compliance with the equal opportunity requirements and therefore is eligible for award. (FAR 
52.222-28). 
 
00800.4  INSURANCE - WORK ON A GOVERNMENT INSTALLATION (APR 1984) 
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 a.  The Contractor shall procure and maintain during the entire period of his performance under 
this contract the following minimum insurance:  
 
 (1)  General Liability (Comprehensive form of policy) 
 Bodily Injury Liability -  $500,000 per occurrence 
            Property Damage Liability - $20,000 per accident. 
 
 (2)  Automobile Liability Insurance(Comprehensive form of policy) 
 
 Bodily Injury Liability -  $200,000 per person and $500,000 per accident. 
 Property Damage Liability - $20,000 per accident. 
 
  (3) Workmen's Compensation and Employer's Liability Insurance:  Compliance with all 
applicable workmen's compensation and occupational diseases statutes is required. Employer's 
liability coverage in the minimum amount of $100,000 is required. 
 
b.  Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting 
Officer a certificate or written statement of the above required insurance. The policies evidencing 
required insurance shall contain an endorsement to the effect that cancellation of any material 
change in the policies adversely affecting the interest of the Government in such insurance shall 
not be effective for such period as may be prescribed by the laws of the State in which this 
contract is to be performed and in no event less than thirty (30) days after written notice thereof 
to the Contracting Officer. 
 
c.  The Contractor agrees to insert the substance of this clause, including this paragraph in all 
subcontracts hereunder.  (FAR 52.228-5) 
 
00800.5  PERFORMANCE OF WORK BY THE CONTRACTOR:  (1984 APR) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least fifteen (15) percent of the total amount of work to be performed under the contract.  This 
percentage may be reduced by a supplemental agreement to this contract if, during performing the 
work, the Contractor requests a reduction and the Contracting Officer determines that the 
reduction would be to the advantage of the Government (FAR 52.236-1). 
 
00800.6  CERTIFICATE OF COMPLIANCE 
 
 Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in 4 copies.  Each certificate shall be signed by an official 
authorized to certify on behalf of the manufacturing company and shall contain the name and 
address of the Contractor, the project name and location, and the quantity and date or dates of 
shipment or delivery to which the certificates apply. Copies of laboratory test reports submitted 
with certificates shall contain the name and address of the testing laboratory and the date or dates 
of the tests to which the report applies. Certification shall not be construed as relieving the 
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Contractor from furnishing satisfactory material, if, after tests are performed on selected samples, 
the material is found not to meet the specific requirements (ECI 7-670.3). 
 
00800.7  IMPLEMENTING GUARANTEES 
 
At any time subsequent to the acceptance by the Government of a completed installation under 
this contract, which installation is required to be covered by a specific guarantee under the terms 
of the various sections in the TECHNICAL PROVISIONS, the Installation Commander will be an 
authorized party for the purpose of implementing the provision of such guarantees in behalf of the 
Government. 
 
00800.8  OFFER GUARANTEE:  See Bid Guarantee Clause of Section 00700, CONTRACT 
CLAUSES. 
 
 
00800.9  CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS  (FAR 52.236-7002) 
 
See Contract Drawings, Maps and Specifications Clause of Section 00700, CONTRACT 
CLAUSES. 
 
For Index of Drawings see Drawing Sheet No.  G0.1 – G0.4. Please note that the drawings 
previously issued were provided to the Offerors to allow them to prepare the technical proposal. 
The 100% plans and specifications will be issued on or about the date specified on the SF1442. 
These drawings will be used by the Offerors to prepare the price proposals.  
 
00800.10  RECORD DRAWINGS        (R.6-01) 
 

a. General:  The Contractor will maintain as-built drawings during the construction period 
and will submit final record drawings at the completion of individual facilities.   The 
Government will provide to the Contractor the CAD (Computer-Aided Drafting) files 
consisting of compact (computer) disks or magnetic media of the drawing files in the 
appropriate CAD format (i.e. ìMicrostationî, ìAutocadî, etc.) for the project.  

 
 The Contractor is required to make mylars from the CAD files and continuously maintain 
drawings to show current as-built conditions for the duration of the construction.  Except 
for updates as indicated below, the Contractor may maintain as-built drawings by marking 
up drawings by hand.  Scanned drawings will not be acceptable  

  
 

 b. Progress As-built Prints:  During construction the Contractor is responsible for 
maintaining up to date one set of mylar prints to show as-built construction conditions.  These 
prints shall be kept current and available on the job site at all times.  All changes from the 
contract plans which are made in the work or additional information which might be uncovered 
in the course of construction shall be accordingly and neatly recorded as they occur by means 
of details and notes.  The as-built prints will be jointly inspected for accuracy and 
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completeness by the Contracting Officerís Representative and a responsible representative of 
the Contractor prior to submission of each monthly pay estimate.  Progress as-builts shall show 
the following information, but not limited thereto: 
 
          (1)  The location and description of any utility lines, valves, or other installations of any 
kind within the construction area.  The location includes dimensions to permanent features. 
 

The location and dimensions of any changes with the building and structure. 
 
          (3)  Correct grade or alignment of roads, structures or utilities if any changes were 
made from the contract plans. 
 
          (4)  Correct elevations if changes were made in site grading 
 
          (5)  Changes in details of design or additional information obtained from working 
drawings specified to be prepared and/or furnished by the Contractor including but not limited 
to fabricated, erection, installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc. 
 
         (6)  The topography and grades of all drainage installed or affected as part of the project 
construction. 
 

(7) All changes, which result from contract modifications. 
 

(8) Where contract drawings or specifications allow options, only the option selected for 
construction shall be shown on the as-built prints. 

 
(9)  All amendments to the contract drawings issued during the solicitation period shall 

be posted on  
the as-built drawings. 

 
c. Hand Drafting:  The mylars shall be updated using hand drafting.  Only personnel 

proficient in the preparation of engineering drawings to standards satisfactory and 
acceptable to the Government shall be employed to modify the mylars.  All additions 
and corrections to the contract drawings shall be neat, clean and legible, and shall 
match the adjacent line work and/or lettering being annotated in type, density, size and 
style  

 
d. Protection of Records: The Contractor shall be responsible for the protection and 

safety of mylars and CAD record until submitted to the Contracting Officer.  Any 
drawings damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at his expense.   

 
      e.  25%, 50%, 75%, and90% As-Built Update: At these points in construction of this 
project (as determined by progress payments) the Contractor will update the CAD files of the 
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project drawings in the appropriate CAD program to show as-built conditions as above, and 
submit an updated computer disk and one set of prints to the Contracting Officer for approval.     
Any required corrections will be made by the Contractor before payment will be approved for 
this item. The Contractor must use the updated CAD record to produce the required prints.   
 
      f.    Preliminary Record Drawing Submittal:  At least thirty calendar (30) days before 
the anticipated date of final acceptance inspection the Contractor shall deliver two copies of 
progress prints showing final as-built conditions to the Contracting Officer for review and 
approval.  These prints shall correctly show all the features of the project as it has been 
constructed, adding such additional drawings as may be necessary.   They shall be printed 
from the CAD files updated in the appropriate CAD program.  Within ten days, the 
Government will provide the Contractor one set of prints indicating any required corrections to 
the preliminary submittal.  Contractor will correct and resubmit within 5 days.  Any required 
subsequent review and resubmission periods will each be accomplished within 5 days.  Upon 
Government approval of the preliminary submittal, the Contractor will prepare final Record 
Drawings.   
 

g. Record Drawing Submission:  In the appropriate CAD program each drawing shall be 
marked with the words ìRECORD DRAWING AS-BUILTî followed by the name of 
the Contractor in font which will print at least 3/16î high.  All revisions to the original 
contract drawings will be dated in the revision block.  All prints and mylars must be 
reproduced from the updated CAD files. A  minimum of 5 calendar days before the 
anticipated date of final acceptance inspection of the project the Contractor shall deliver 
to the Contracting Officer -  

 
Three (3) CDís of CAD files of Record Drawings.   
One (1) set of Mylar Record Drawings 
One (1) copy of prints of Record Drawings. 

 
Failure to make an acceptable submission of Record Drawings will delay the Final Acceptance 
Inspection for the project and shall be cause for withholding any payment due the Contractor 
under this contract.  
 

h. Property: All paper prints, reproducible drawings and CAD files will become property 
of the Government upon final approval.  Approval and acceptance of the final record 
drawings shall be accomplished before final payment is made to the Contractor. 

  
i. Payment:  No separate payment will be made for the as-built and record drawings or 

updating of CAD files required under this contract, and all costs in connection 
therewith shall be considered a subsidiary obligation of the Contractor.             

    
 
00800.11  DESIGNATION OF PROPERTY ADMINISTRATOR:  The Chief, Property and 
Accounting Section, US Army Engineer District, NY, Federal Building, 26 Federal Plaza, NY, 
NY 10278-0090 is designated as Property Administrator in connection with the contract. 
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00800.12  PHYSICAL DATA:  Information and data furnished or referred to below are 
furnished for the Contractor's information. However, it is expressly understood that the 
Government will not be responsible for any interpretation or conclusion drawn therefrom by the 
Contractor (FAR 52.236-4) (APR 1984).  
 
 a.  Weather Conditions:  Climatological data determined from records of the U.S. Weather 
Bureau Station, USMA, West Point, NY: 
 
 Mean Annual Temperature:   51.9 degrees F 
 Mean Annual Precipitation:   46.1 inches 
 
See also paragraph 00800.22, TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER. 
 
 b. Transportation Facilities:  
 
      Railroads: Conrail serves the locality of the proposed work. The Contractor shall 
make all arrangements at his expense for the use of sidings necessary for the delivery of materials, 
equipment, supplies, and other facilities required for completion of the work. The Contractor's use 
of sidings must be arranged so as not to interrupt or delay the operation of the Military 
reservation. 
 
     Highways and Roads:  Routes US #9W and NYS #293 serve the locality of the 
proposed work. Roads within the military reservation proposed to be used by the Contractor, 
shall be subject to prior approval of the Post authorities and such roads, if used, shall be 
maintained throughout construction and shall be restored to as good condition as existed prior to 
their use.  The Contractor shall also construct such temporary haul roads and bridges as may be 
necessary for the conduct of his work. Any such temporary construction shall be restored to its 
original condition.  All costs for the use of existing transportation facilities, for the construction of 
temporary facilities, and for maintenance, repair, removal and restoration shall be borne by the 
Contractor. 
 
00800.13  PRICING OF ADJUSTMENTS:    

 
When costs are a factor in any determination of a contract price adjustment pursuant to 

the Changes clause or any other clause of this contract, such costs shall be in accordance with 
Part 31 of the Federal Acquisition Regulation and DFARS 52.215 7000 (APR 1985) as follows: 
"In determining whether a pricing adjustment is expected to exceed $100,000, the term "pricing 
adjustment" shall mean "the aggregate increases and/or decreases in cost plus applicable profits". 
 
00800.14  PAYMENT FOR MATERIALS DELIVERED OFF-SITE:  (EFARS 52.2/9102E) 
 
 Pursuant to the Contract Clauses in this contract titled "Payments Under Fixed-Price 
Construction Contracts", materials delivered to the Contractor at locations other than the site of 
the work may be taken into consideration in making payments if included in payment estimates 
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and if all the conditions of the Contract Clauses are fulfilled.  Payment for items delivered to 
locations other than the work site will be limited to those materials which have been approved, if 
required by the technical provisions; those materials which have been fabricated to the point 
where they are identifiable to an item of work required under this contract. Such payment will be 
made only after receipt of paid or receipted invoices or invoices with canceled check showing title 
to the items in the prime contractor and including the value of materials and labor incorporated 
into the item. 
 
00800.15  EQUIPMENT OWNERSHIP & OPERATING EXPENSE SCHEDULE  (EFARS 
52.2/9108(f)) 
 
 a.  Allowable cost for construction and marine plant and equipment in sound workable 
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be 
based on actual cost data when the Government can determine both ownership and operating 
costs for each piece of equipment or equipment groups of similar serial and series from the 
contractor's accounting records. When both ownership and operating costs cannot be determined 
from the contractor's accounting records, equipment costs shall be based upon the applicable 
provisions EP 1110-1-8, *"Construction Equipment Ownership and Operating Expense 
Schedule", Region 1.  Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the contracting officer. For 
equipment not included in the schedule, rates for comparable pieces of equipment may be used or 
a rate may be developed using the formula provided in the schedule. For forward pricing, the 
schedule in effect at the time of negotiations shall apply. For retrospective pricing, the schedule in 
effect at the time the work was performed shall apply.  (*This manual can be ordered from the  
Government Printing Office by calling Tel. No. (202) 783-3238.  There is a charge for the 
manual.) 
 
 b. Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) 
and FAR 31.205-36 substantiated by certified copies of paid invoices. Rates for equipment rented 
from an organization under common control, lease-purchase or sale-leaseback arrangements will 
be determined using the schedule except that rental costs leased from an organization under 
common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees are allowable.  Costs for major repairs and overhaul are unallowable. 
 
 c. When actual equipment costs are proposed and the total amount of the pricing action is 
over $25,000, cost or pricing data shall be submitted on Standard Form 1411, "Contract Pricing 
Proposal Cover Sheet". By submitting cost or pricing data, the Contractor grants to the 
Contracting Officer or an authorizing representative the right to examine those books, records, 
documents and other supporting data that will permit evaluation of the proposed equipment costs.  
After price agreement the Contractor shall certify that the equipment costs or pricing data 
submitted are accurate, complete and current. 
 
00800.16  ALTERATIONS IN CONTRACT (APR 1984) 
 
 Portions of this contract are altered as follows: 
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 a.  Add the following sentence to paragraph "g" of the basic Contract Clauses, 
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (APR 1984) : "Upon 
completing the work under this contract, the Contractor shall furnish a complete set of all shop 
drawings as finally approved.  These drawings shall show all changes and revisions made up to the 
time the equipment is completed and accepted."  
 
Alt. 1 (APR 1984) FAR 52.236-21 (7-602.54 (b) (1) OCT 1976) 
 
00800.17  AVAILABILITY AND USE OF UTILITY SERVICES  (APR 1984) 
 
 a. The Government shall make all reasonable amounts of utilities (from existing sources 
only), except for electric for temporary heat, available during the course of the contract.  Unless 
otherwise provided in the contract, the amount of each utility consumed shall be charged to or 
paid for by the Contractor at prevailing rates charged to the Government or, where the utility is 
produced by the Government, at reasonable rates determined by the Contracting Officer. The 
Contractor shall carefully conserve all utilities. 
 
 b. The Contractor, at its expense and in a workmanlike manner satisfactory to the 
Contracting Officer, shall install and maintain all necessary temporary connections and distribution 
lines, and all meters required to measure the amount of each utility used for the purpose of 
determining charges.  Before final acceptance of the work by the Government, the Contractor 
shall remove all temporary connections, distribution lines, meters and associated paraphernalia 
(FAR 52.236-14). 
 
 c. Temporary Heating:  Applies to Arvin CPDC. 
 

(1) The Contractor shall be responsible to provide heat and maintain appropriate building 
temperature for areas of work, 24 hours a day for the duration of the contract. Electric 
heat shall require Contracting Officer approval.  Open flame heaters are prohibited. 

 
(2) Government steam from existing supply lines is available, but shall be controlled and 
conserved through the use of a heating system. The Contractor shall pay the government 
for the use of steam at the prevailing rate listed in the contract.  The Contractor has the 
option to install at the initiation of the project, a temporary meter for this purpose, or 
install a permanent meter, as required in the drawings and technical provision of the 
contract, which shall become the property of the Government. 

  
 (d) The prevailing rates that will be charged to the Contractor for utility usage will be as 
follows: 
 
 Gas: not available   Electric:   $0.1449/KWH 
 Water:   $1.33/1000 GAL   Steam:   $10.03/1000 LBS. 
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 (e) The Contractor will be charged a flat rate of $2,000 per month for utilities, if the 
meters and distribution lines required in paragraph (b) above are not installed. 
 
 (f) All costs associated with the above are the Contractor's and shall be included in the 
Base Bid price. 
 
00800.18  SALVAGE MATERIALS AND EQUIPMENT  (JAN  1965):  The Contractor shall 
maintain adequate property control records for all materials or equipment specified to be 
salvaged. These records may be in accordance with the Contractor's system of property control, if 
approved by the property administrator. The Contractor shall be responsible for the adequate 
storage of all salvaged materials and equipment and shall replace, at no cost to the Government, 
all salvage materials and equipment which are broken or damaged during salvage operations as 
the result of his negligence, or while in his care. 
 

a.  The following items will be salvaged by the Government.  The equipment 
will be removed, stored and installed by the Government. 

   
NONE 

 
b.  The following items shall be salvaged by the Contractor and turned over 
to the Government.  The contractor shall salvage and deliver the following 
items to a location within a 4-mile radius of the site.  Exact location to 
be determined by the Contracting Officer.   

   
NONE 

   
c.  The following items shall also be salvaged by the Contractor and turned over to the 
Government:  

 
(1) Site signage:  Contractor shall salvage, clean and deliver all traffic and 

directional signs within the work site to the Government at Building 667 
(DHPW Sign Shop).  

 
(2) Parking Lot Light Standards and Luminaries: Contractor shall salvage and 

deliver all light standards to the Government at the DHPW Electrical shop 
salvage yard in the vicinity of the Post Motor Pool. 

 
(3)  Additional items to be salvaged are listed in the demolition specification 
section 
       02220 and on plan D0.3. 

    
00800.19  IDENTIFICATION OF GOVERNMENT FURNISHED EQUIPMENT  (APR 
84):   
 
 None 
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00800.20  CONSTRUCTION PROJECT SIGNS:   
 
The Contractor shall construct two project signs for each work site; one for project identification 
and the other to show on-the-job safety performance.  Sample sign drawings together with 
mounting and fabrication details are provided at the end of this section.  The signs shall be erected 
as soon as possible and within 15 calendar days after the date of Notice to Proceed. 
 
  The two signs are to be displayed side by side and mounted for reading by passing 
viewers. The exact placement location will be as designated by the Contracting Officer. 
 
 Panels are to be fabricated using HDO (High Density Overlay) plywood with dimensional 
lumber uprights and bracing. The sign faces shall be non-reflective vinyl. 
 
 All legends are to be die-cut or computer cut in the sizes and typefaces specified and 
applied to the white panel background following the graphic formats shown on the attached 
sheets. The Communications Red panel on the left side of the construction project sign with the 
Corps signature (reverse version) shall be screen printed onto the white background. 
 
 No separate payment will be made for erecting and maintaining the project signs, and all 
costs in connection therewith will be considered the obligation of the Contractor.  Upon 
completion of the project, the Contractor shall remove the signs from the work site. 
           Refer to the end of this section for details of the signs. 
 
00800.21  LABOR SURPLUS AREA EXPENDITURE REQUIREMENTS 
 
NOT USED 
 
00800.22  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
  a.  This provision specifies the procedure for the determination of time extensions for 
unusually severe weather in accordance with the contract clause entitled "TERMINATION FOR 
DEFAULT - DAMAGES FOR DELAY - TIME EXTENSIONS". The listing below defines the 
monthly-anticipated adverse weather for the contract period and is based upon NOAA or similar 
data for the geographic location of the project. 
 
 STATION LOCATION:  USMA, West Point, NY 
  
 MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAYS 
 
 JAN   FEB   MAR   APR   MAY  JUN  JUL   AUG   SEP  OCT   NOV   DEC 
  (8)      (7)       (7)      (9)       (9)     (8)    (5)      (7)      (5)     (8)      (6)       (9) 
 
 (1) Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
contract, the contractor will record on the daily CQC report, the occurrence of adverse weather 
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and resultant impact to normally scheduled work.  The above schedule of anticipated adverse 
weather will constitute the base line for monthly (or portion thereby) weather time evaluations. 
Actual adverse weather days will be required on a Calendar day basis (include weekends and 
holidays) and compared to the monthly-anticipated adverse weather in subparagraph "a" above.  
For purposes of subparagraph "2" the term actual adverse weather days shall include days 
impacted by actual adverse weather days. 
 
 (2) The number of actual adverse weather days shall be calculated chronologically from 
the first to the last day in each month.  Once the number of actual adverse weather days 
anticipated in subparagraph "a" above have been incurred, the Contracting Officer will examine 
any subsequently occurring adverse weather days to determine whether a Contractor is entitled to 
a time extension. These subsequently occurring adverse weather days must prevent work for 50 
percent or more of the Contractor's workday and delay work critical to the timely completion of 
the project.  The Contracting Officer will convert any delays meeting the above requirements to 
Calendar days and issue a modification in accordance with the General Provision entitled 
"TERMINATION FOR DEFAULT -DAMAGES FOR DELAY -TIME EXTENSIONS". 
 
 b.  The Contractor's schedule must reflect the above anticipated adverse weather delays on 
all weather dependent activities. 
 
00800.23  CONTRACTOR PREPARED NETWORK ANALYSIS SYSTEM 
 
See Specification 01320. 
 
00800.24  IDENTIFICATION OF EMPLOYEES: 
 
 a. The Contractor shall be responsible for furnishing to each employee and for requiring 
each employee engaged on the work to display such identification as may be approved and 
directed by the Contracting Officer.  All prescribed identification shall immediately be delivered to 
the Contracting Officer for cancellation upon release of any employees.  The photo identification 
badges shall be photo plastic laminate with a bright orange bar at the top.  The badges shall 
indicate the project name, prime contractor name, subcontractor name, badge no., employee's 
signature and photograph.  These badges will be supplied to all employees including 
subcontractors.  All personnel working on the project must be in possession of their contractor 
badges at all times.  When required by the Contracting Officer, the Contractor shall obtain and 
submit fingerprints of all persons employed or to be employed on the project.  (DOD FAR 
Supplement 52.236-7007) 
 
 b. VEHICLE REGISTRATION/TRAFFIC REGULATIONS: The Contractor and 
subcontractors shall register all company and private vehicles that will be used in the execution of 
this contract with the Installation Provost Marshall's office prior to start of work by the 
Contractor/subcontractor.  The Contractor shall submit a list of such vehicles to the Contracting 
Officer identifying them by vehicle number, vehicle license number, registration (where registered 
and expiration of registration), and insurance coverage.  All Contractor/subcontractor employees 
working under this contract shall comply with the Installation Traffic Regulations.  All contractor 
vehicles are subject to random searches. 
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c. TRAFFIC CONTROL: The contractor is informed that at various times parades, 

ceremonies, and other events will be held which may cause traffic congestion affecting the 
Contractor's operations.  Greatly increased congestion may be anticipated during events, which 
are listed in Paragraph 00800.47, hereinafter.  Schedules of other events may be obtained 
periodically from the Contracting Officer. 
 
00800.25  FIELD OFFICE: 
 

a. The Government representatives will occupy offices in Scott Barracks, second floor; 
Division 55. Contractor shall provide weekly janitorial services and supplies for the 
duration of the contract. 

 
b. Contractor shall provide four-four drawers legal size file cabinets. 

 
 c.  In addition to the above-specified equipment, the field office shall be equipped with the 
following, including equipment setup, and all maintenance and repair services.  All equipment and 
software must be compatible.   
 

• One copier  (Konica Model 2125 with sorter and auto feeder or approved 
equal) 

• One plain paper fax machine  (HP Model FAX-7000 or approved equal) 
• Three personnel computer systems having the following hardware and 

software capabilities.  
 
Hardware: 
 
Computer with Pentium III processor running at 500 MHz or better  
with High speed cache memory controller  
with at least 512 KB L2 PIPELINE BURST CACHE  
with 100MHz SYSTEM BUS  
with at least 128 MB RAM (memory)  
with (1) 3.5” 1.44 MB diskette drives with hard drive controller with 10 GB hard drive with 
access time of 9 ms  
with Sound Card WI Speakers  
with Enhanced 101 keyboard  
 
6 outlet surge protector  
 
19"(viewable) SVGA high resolution COLOR monitor or better with 8Mb SVGA color graphics 
card minimum 100 MHz 
 
HP LaserJet 4100 Series printer or approved equal(one of the three printers to be HP Photosmart 
1000 or equal) 
 
Ergonomic Mouse and mouse pad 
 
Modem V.90 56 KB BAUD  
 
Internal CD ROM (40x/Speed or better) 
 
Signature card reader: Gradkell part number- 050-0300, Phone #: 256/722-8585ext 37 
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Color Scanner 
 
CD-RW (Read/Write) Drive 
 
Software: 
 
Window NT version 4.0 (or latest version) 
MS Office Suite (latest version) 
MS Exchange (latest version) 
Internet Explorer (latest version) 
Photo Shop (latest version) 
Antivirus software and periodic updates 
 
 

d. No separate payment will be made for providing the above accommodations and all 
costs in connection therewith will be considered the obligation of the Contractor. 

 
e. All hardware and software provided must comply with the accessibility requirements as 

specified in Section 508 of the ” Rehabilitation Act”. 
 

f. Computer Security requirements: 
 
The contractor will agree to accept responsibilities and comply with procedures 
indicated below in connection with the furnishing of Contractor-owned computers for 
use by Government personnel in accordance with contract requirements.    
 
 i. The computers must be dedicated exclusively for Government use.  
Contractor will not any use any computer it supplies which is designated for use by the 
Government.  Contractor will assure that the Central Processing Unit (CPU) is 
electronically isolated from the contractor's and not inter-connected via Local Area 
Network (LAN).     
 
 ii.  Normal access to the computer shall be restricted to Corps of Engineers 
personnel.  Contractor shall supply a separate lockable trailer where the computers are 
to be set up.  Contractors must immediately notify Government personnel when 
emergency access to the trailer was exercised by non-Government individuals, and what 
the circumstances were. 
 
 iii.  If the CPU hard drive fails,  the Government will furnish an equivalent 
hard drive to the owner of the computer, and the old hard-drive will be returned to the 
Government. Contractor shall not remove any hard drive nor proceed with any repair 
of the computer unless an authorized Government employee witnesses and approves of 
the repair. 
 
 iv.  At the time of return of the computer, the Contractor will allow the 
Government to first remove all information from the hard-drive. 
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 v.  Contractor agrees to provide a written certification signed by an authorized 
officer of the company agreeing to the above policy.  

 
   
00800.26  EXCLUSION OF PERIODS IN COMPUTING COMPLETION SCHEDULES   
 
NOT USED 
 
00800.27  QUANTITY SURVEY  (APR  84) 
 
 a. Quantity surveys shall be conducted, and data derived from these surveys shall be used 
in computing the quantities of work performed and the actual construction completed and in 
place. 
 
 b. The Contractor shall conduct the original and final surveys and surveys for any period 
for which progress payments are requested.  All these surveys shall be conducted under the 
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.  The Government shall make such computations as are 
necessary to determine the quantities of work performed or finally in place.  The Contractor shall 
make the computations based on the surveys for any periods for which progress payments are 
requested. 
 
 c. Promptly upon completing a survey, the Contractor shall furnish the originals of all field 
notes and all other records relating to the survey or to the layout of the work to the Contracting 
Officer, who shall use them as necessary to determine the amount of progress payments. The 
Contractor shall retain copies of all such materials furnished to the Contracting Officer.  (FAR 
52.236-16) 
 
00800.28  TIME EXTENSIONS  (APR  1984) 
 
Notwithstanding any other provision of this contract, it is mutually understood that the time 
extensions for changes in the work will depend upon the extent, if any, by which the changes 
cause delay in the completion of the various elements of construction. The change order granting 
the time extension may provide that the contract completion date will be extended only for 
specific elements so delayed and that the remaining contract completion dates for all portions of 
the work will not be altered and may further provide for an equitable readjustment of liquidated 
damages under the new completion schedule.   (FAR 52.212-6) 
 
00800.29 MISPLACED MATERIAL 
 
NOT USED 
 
00800.30  SUPERINTENDENCE OF SUBCONTRACTORS  (JAN  1965) 
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 a.  The Contractor shall be required to furnish the following, in addition to the 
superintendence required by the Contract Clauses titled, "SUPERINTENDENCE BY THE 
CONTRACTOR". 
 
 (1) If more than 50% and less than 70% of the value of the contract work is 
subcontracted, one superintendent shall be provided at the site and on the Contractor's payroll to 
be responsible for coordinating, directing, inspecting and expediting the subcontract work. 
 
 (2) If 70% or more of the value of the work is subcontracted, the Contractor shall be 
required to furnish two such superintendents to be responsible for coordinating, directing, 
inspecting and expediting the subcontract work. 
 
 b.  If the Contracting Officer, at any time after 50% of the subcontracted work has been 
completed, finds that satisfactory progress is being made, he may waive all or part of the above 
requirement for additional superintendence subject to the right of the Contracting Officer to 
reinstate such requirement if at any time during the progress of the remaining work he finds that 
satisfactory progress is not being made. 
 
00800.31  PROCEDURES FOR SUBMISSION AND PAYMENT OF ALL CONTRACT 
PAYMENTSs 
 

In addition to the requirements contained in the Contract Clause entitled "PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS”, ”PROMPT PAYMENT FOR 
CONSTRUCTION CONTRACTS” and to implement the requirements of the Prompt Payment 
Act Amendments of 1988, P.L. 100-496, the following shall apply to all payments made under 
this contract: 
 
 a.  At the time of submission of the project schedule, the Contractor shall submit for 
approval by the Contracting Officer or his authorized representative a breakdown of the contract 
work which shall be to the degree of detail required by the Contracting Officer or his 
representative to effect reasonable progress payments. The Contracting Officer or his 
representative shall review this breakdown within 30 calendar days after receipt and either advise 
the Contractor that it is approved or disapproved, and if disapproved the reasons for disapproval.  
Only after the breakdown is approved shall any payment invoice be accepted from the Contractor 
and any payment made to him. The Contracting Officer can determine it is in the best interest of 
the Government to make payment without an approved breakdown, however, in no case shall 
more than 10% of the contract amount be paid unless the breakdown is approved. 
 
 b. The Contractor shall submit his request for payment by submission of a proper invoice 
to the office of person(s) designated in subparagraph (c). For purposes of payment a "proper 
invoice" is defined as the following: 
 

1. An estimate of the work completed in accordance with the approved breakdown 
indicating the percentage of work of each item and the associated costs. 
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 2. A properly completed Eng. Form 93 and 93a (where required). 
 

3.  All contractual submissions indicated elsewhere in this contract to be submitted with 
payment, such as updated progress schedules, updated submittal registers, etc. 

 
4.  The following certification executed by a responsible official of the organization 
authorized to bind the firm.  A "responsible official" would be either a corporate officer, 
partner, or owner, in the case of a sole proprietorship. 

 
  I hereby certify, to the best of my knowledge and belief, that ------ 
 
  (1) The amounts requested are only for performance in accordance with the 
specifications, terms and conditions of the contract; 
 
  (2) Payments to subcontractors and suppliers have been made from previous 
payments received under the contract and timely payments will be made from the proceeds of the 
payment covered by this certification, in accordance with subcontract requirements and the 
requirements of Chapter 39 of Title 31, United States Code; and 
 
  (3) This request for progress payments does not include any amounts, which the 
prime Contractor intends to withhold or retain from a subcontractor or supplier in accordance 
with the terms and conditions of the subcontract. 
 
  (4) All required prime and subcontractor payrolls have been submitted. 
 
________________________________________________________ 
    (Name)  
________________________________________________________ 
    (Title) 
 ________________________________________________________               
    (Date) 
 
 c.  The Government shall designate the office or person(s) who shall first receive the 
invoice submissions and the Contractor shall be so notified at the pre-construction conference. In 
addition to the designated Project Engineer, the Contractor shall at the same time submit one 
copy of the detailed breakdown and the Eng. Form 93 and 93a Form to the Area Engineer. 
 
 d.  The Government representative shall return any request for payment, which is deemed 
defective within 7 days of receipt and shall specify the defects. If the defect concerns a 
disagreement as to the amount of work performed and or the amount of the payment being 
submitted, the Government and the Contractor's representative shall meet to resolve the 
differences and reach agreement.  Upon agreement, the Contractor shall submit a new breakdown 
and Eng. Form 93 (and 93a) and any other submissions requiring correction. These will be 
incorporated with the previous submittal and will then constitute a proper invoice. 
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 e.  If agreement cannot be reached, the Government shall determine the proper amount per 
Contract Clause, PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS and 
process the payment accordingly. In this event, a "proper invoice" for Prompt Payment Act 
purposes will not have been submitted to the Government. 
 
 f.  The Government shall pay the Contractor in accordance with the following time frames: 
 
 1.  Progress Payments.  From the date a "proper invoice" is received, in accordance with 
subparagraphs b and d of this clause, the Government will issue a check within 14 calendar days. 
 
 2.  Reduction in Retainage Payment.  If during the course of the contract, a reduction in 
retainage payment is required, the Government shall issue a check within 14 calendar days after 
the approval of the release to the Contractor by the Contracting Officer or his authorized 
representative. 
 
 3.  Final Payment.  A final payment request shall not be considered valid until the 
Contractor has fulfilled all contract requirements including all administrative items, as-built’s, 
training, payrolls, warranties, etc. and has submitted a release of claims.  When the Contractor has 
fulfilled all contract requirements and a "proper invoice" has been submitted, the Government 
shall issue a check within 14 days from the date of acceptance of the project by the Contracting 
Officer. 
 
00800.32  VERIFICATION OF SMALL BUSINESS UTILIZATION 
 
 (a)  This clause is applicable to small business concerns whose contracts exceed 
$1,000,000. 
 
 (b)  In accordance with the clause at FAR 52.219-8, entitled UTILIZATION OF SMALL 
BUSINESS CONCERNS AND DISADVANTAGED BUSINESS CONCERNS, in effect on the 
date of this contract, the Contracting Officer may survey the extent of small and small 
disadvantaged business utilization under this contract.  The Contractor may be required to report 
to the Contracting Officer statistical data on the number and dollars amounts of subcontracting 
awards with small businesses and small disadvantaged businesses. 
 
 (c)  As appropriate, the Contracting Officer may require one or more follow-up reports to 
the initial report. 
 
 (d)  The Contractor agrees to insert this clause in any subcontract that may exceed 
$1,000,000, including this subparagraph (d). 
 
00800.33  HAZARDOUS MATERIAL IDENTIFICATION & MATERIAL SAFETY 
DATA (AUG  1987) 
 
 (a)  The Contractor agrees to submit a Material Safety Data Sheet (Department of Labor 
Form OSHA-20), as prescribed in Federal Standard No.  313B, for all hazardous material 5 days 
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before delivery of the material, whether or not listed in Appendix A of the Standard. This 
obligation applies to all materials delivered under this contract, which will involve exposure to 
hazardous materials or items containing these materials. 
 
 (b)  "Hazardous material", as used in this clause, is as defined in Federal Standard No. 
313B, in effect on the date of this contract. 
 
 (c)  Neither the requirements of this clause nor any act or failure to act by the Government 
shall relieve the Contractor of any responsibility or liability for the safety of Government, 
Contractor, or subcontractor personnel or property. 
 
 (d)  The Contractor shall comply with applicable Federal, State, and local laws, codes, 
ordinances, and regulations (including the obtaining of licenses and permits) in connection with 
hazardous material. 
 
 (e)  The Government's rights in data furnished under this contract with respect to 
hazardous material are as follows: 
 

(1)  To use, duplicate, and disclose any data to which this clause is applicable.  The 
purposes of this right are to (i) apprise personnel of the hazards to which they may be 
exposed in using, handling, packaging, transporting, or disposing of hazardous materials; 
(ii) obtain medical treatment for those affected by the material; and (iii) have others use, 
duplicate, and disclose the data for the Government for these purposes. 

 
(2)  To use, duplicate, and disclose data furnished under this clause, in accordance with 
subparagraph (e) (1) (i) above, in precedence over any other clause of this contract 
providing for rights in data. 

 
(3)  That the Government is not precluded from using similar or identical data acquired 
from other sources. 

 
(4) That the data shall not be duplicated, disclosed, or released outside the Government, in 
whole or in part for any acquisition or manufacturing purpose, if the following legend is 
marked on each piece of data to which this clause applies:     "This is furnished under 
United States Government Contract No_____________________  and shall not be used, 
duplicated or disclosed for any acquisition or manufacturing purpose without the 
permission of _____________________.  This legend shall be marked on any 
reproduction of this data."  (End of Legend) 

 
(5)  That the Contractor shall not place the legend or any other restrictive legend on any 
data which (i) the Contractor or any subcontractor previously delivered to the 
Government without limitations or (ii) should be delivered without limitations under the 
conditions specified in the Federal Acquisition Regulation in the clause at 52.227-14, 
Rights in Data. 
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 (f)  The Contractor shall insert this clause, including this paragraph (f), with appropriate 
changes in the designation of the parties, in subcontracts at any tier (including purchase 
designations or purchase orders) under this contract involving hazardous material. 
     
    (End of clause)     (FAR 52.223-3) 
 
 
00800.34  SAFETY AND HEALTH REQUIREMENTS MANUAL  
 

If this contract is for construction or dismantling, demolition, or removal of  
improvements with  any Department of Army agency or component, the Contractor shall 
comply with all pertinent provisions of the latest version of U.S. Army Corps of Engineers 
Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the solicitation.  
The latest edition of the U.S. Army Corps of Engineers Safety and Health Requirements 
Manual, EM 385-1-1 and it changes are available at http://www.hq.usace.army.mil   (at the 
HQ homepage select Safety and Occupational Health).  Contractor shall be responsible for 
complying with the current edition and all changes posted on the web as of effective date of 
this solicitation.       Before commencing the work, the Contractor shall:  (1) Submit a written 
proposal for implementing the Accident Prevention Plan; and (2) Meet with representatives of 
the Contracting Officer to discuss and develop a mutual understanding relative to 
administration of the overall safety program.  
 
The following publications/standards are recommended for Contractor's reference files.  This is 
not intended as an all-encompassing list: 
 
OSHA 1926 (Construction)               
OSHA 1910 (Industrial)           
EM 385 -1-1 (03 September 1996, or most recent version)             
ANSI Standards             
National Electric Code (NEC)             
National Fire Protection Association Codes (NFPA)             
New York State: Vehicle and Traffic Law (most recent edition)  
Building Construction Code             
Industrial Code Rule 23 (Department of Labor) 
 
The contractor shall maintain on-site communication between key personnel, subcontractors and 
the Government by the use of “walkie-talkie” radios.  Two radios will be provided for 
Government use. 
 
00800.35  SPECIAL SCHEDULING REQUIREMENTS FOR MECHANICAL AND 
ELECTRICAL SYSTEMS 
 
 In reference to the contract clause entitled "PAYMENTS UNDER FIXED-PRICE 
CONSTRUCTION CONTRACTS", see SECTION 01452 TESTING FOR MECHANICAL 
AND ELECTRICAL SYSTEMS for additional scheduling requirements for such systems. 
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00800.36  SUBMISSION OF CLAIMS 
 

The following shall be submitted to the Contracting Officer at the following address; US 
Army Corps of Engineers, New York District, 26 Federal Plaza, NY, NY 10278-0090: 
 
 a. Claims referencing or mentioning the Contracts Disputes Act of 1978. 
 
 b. Request for a written decision by the Contracting Officer. 
 
 c. Claims certified in accordance with the Contracts Disputes Act of 1978. 
 
 No other Government representative is authorized to accept such request. A copy shall 
also be provided to the Authorized representative of the Contracting Officer.  The Contractor 
shall also provide the Contracting Officer with a copy of requests for additional time, money or 
interpretation of contract requirements which were provided to the Authorized representative of 
the Contracting Officer and which have not been resolved after 90 days. 
 
 00800.37  CONSTRUCTION COLOR BOARD SUBMITTALS 
 
 The Contractor shall submit 1 set of color boards depicting the samples of all finish 
materials.  The color board (finishes sample submittal package) shall include all visible exterior 
and interior materials and finishes that are part of the building (and/or structure) or built-in items 
provided under this contract.  The color boards shall be delivered to Contracting Officer.  The 
Contractor shall furnish his color board submittal within 160 days after receipt of the notice to 
proceed, but more than 30 days prior to ordering finish materials.  The colors listed in the 
specifications or drawings are for reference only.  The final selection of colors will be made after 
submittal of the color boards.  The Contractor should obtain approval of his entire color board 
submission before beginning any work involving finishes.  The Contractor shall use the following 
format when assembling the color boards. 
 
 a.  Provide the samples on 8 ½ X 11 inch board modules with a maximum spread of 25 ½ 
X 33 inches for foldouts.  Label the modules with the project titles and design them to fit in a 
standard loose leaf, three-post binder.  The modules should support and anchor all samples.  
Anchor large or heavy samples with mechanical fasteners. 
 
 b.  Organize the submittals in a logical manner to allow a fast review.  Write descriptions 
and explanations clearly.  Drawings and pho9togrpahs must be clear and concise. 
 
 c.  Organize samples by scheme with a separate scheme for each room or for groups of 
rooms with the same scheme.  Coordinate the schemes by room names and numbers shown on the 
architectural floor plans and room finish and color schedule.  Include floor plans and schedules in 
modules. 
 



Arvin CPDC 
USMA, West Point 

 00800-25 

 d.  Indicate true pattern color and texture for interior material and finish samples.  Carpet 
samples should be large enough to indicate a complete pattern or design, but not less than 3 by 5 
inches. 
 
 e.  Include color/finish pattern and texture for exterior materials and finishes. 
 
 f.  Provide at least a 6 X 6 inch sample where either interior or exterior special finishes, 
such as architectural concrete or pre-finished textured metal panels, are required. 
 
 
00800.38  ROAD CLOSURES AND UTILITY OUTAGES 
 
a.  UTILITY OUTAGES: 
 

1.  General:  The Contractor is advised that the existing utilities service other buildings or 
areas adjacent to the specific work sites.  These buildings will be active and utilized for the entire 
period of this contract.  The Contractor shall maintain all utilities and systems operational at all 
times except outages approved by the Contracting Officer. 
 

2.  Approval for outages: All utility outages shall be scheduled by the Contractor and 
approved by the Contracting Officer.  No outage will be approved which will adversely affect the 
current operation or mission accomplishment.  Outages shall only be approved to perform tie-ins 
of new or temporary utilities to existing lines. The Contractor shall request, in writing, the 
Contracting Officers approval, of any proposed outages at least ten (10) calendar days prior to the 
date of the proposed outage.  The Contractor shall also be responsible for any repairs or start-up 
procedures in the affected facilities caused by the outages.  The Contractor shall coordinate with 
the Contracting Officer and representatives of the Installation regarding the work that the 
Contractor must accomplish in various buildings to re-establish the utilities to proper working 
conditions.  The request for the approval of a utility outage shall include, at minimum, the 
following: description of the utility; time and duration of the outage; areas and systems affected; 
proof that all preparatory work is complete; proof that all necessary materials, equipment and 
manpower are in place; utility lines have been verified; and a contingency plan is in place. 
   

3. Times frames during which the Contracting Officer may approve utility outages for  
Arvin CPDC: 

 
Electrical Services: 
2200 to 0400 hours, Monday – Friday (daily) 

 
Domestic Water (Hot and Cold): 
 
2200 to 0400 hours, Monday – Friday  

 
Fuel (Natural) Gas: 
 
2200 to 0400 hours, Monday – Friday (daily) 
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Sanitary Drainage: 
2200 to 0400 hours, Monday – Friday (daily) 

 
Steam: 
2200 to 0400 hours, Monday – Friday (daily) subject to heating/cooling requirements. 
Steam tie-in at Tunnel – During annual shutdown in AOG 

 
Fire Detection/Alarm: 
 
0700 to 1400 hours, Monday – Friday.  Maximum duration of two (2) hours, subject to 
contingency plan. 

 
Fire Protection Systems: 
 
0700 to 1400 hours, Monday – Friday.  Maximum duration of two (2) hours, subject to 
contingency plan. 
 
HVAC: 
 
1000 to 1400 hours, Monday – Friday.  Maximum duration of four (4) hours, subject to 
heating/cooling requirements. 

 
Telecommunications (telephone, LAN, CATV): 
 
2200 to 0400 hours, Monday – Friday. Maximum duration of four (4) hours.  
 

4. Outages:  
 

The Contractor shall have on-site all materials, equipment, manpower, etc. to complete all 
work during the approved duration of the outage.  All utilities and systems shall be fully tested 
and operational prior to the end of the approved outage.  Unscheduled outages shall be repaired 
immediately.  Repairs and corrective actions shall proceed continuously in a diligent manner until 
all services and utilities are restored to their original condition. 
 
 
b.  ROAD CLOSURES: 
 

Road closures shall not be allowed except for a maximum period of seven days for re- 
grading, and re-paving of new utility connections.  During this period, however, provisions shall 
be made to provide emergency access through the work area.  Utility installations that affect the 
roads shall be accomplished in manner to provide through-traffic at all times.  In this regard, the 
Contractor shall provide plates, install utilities in one half of the road at one time; provide 
temporary access, etc.  The Contractor shall submit to the Contracting Officer, a proposed plan 
indicating how the work is to be performed in road areas and how through-traffic will be 
maintained.  The Contractor shall provide temporary protection, signage, flagmen and traffic 
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controls to maintain free vehicular movement as shown on the plans.  Temporary protection, 
signage and traffic controls shall comply with New York State Department of transportation 
requirements.  The plan shall be submitted thirty (30) calendar days prior to initiating any work in 
the affected road access.  No work shall take place until the Contracting Officer approves the 
plan.  The Contractor shall notify the Contracting Officer, at a minimum of the one-week in 
advance, prior to any disruption in parking or traffic flow. 

 
Closure of Brewerton Road from Scott Barracks to Quarters 101 will not be permitted. 

 
00800.39  ACCESS ROUTES, CONTRACTOR AREAS,  DELIVERY AND VISITOR 
CONTROL 
 
 a.  The Contractor will utilize only entry points as shown on the Phasing and Site Use 
Diagram.  Contractor's personnel and construction equipment will not be permitted in any place 
other than what is designated on the Phasing and Site Use Diagram, unless specifically authorized 
by the Contracting Officer.  A request for authorization to use alternate limited access shall be 
made by the Contractor to the Contracting Officer at least seven (7) calendar days in advance. 
 
 b.  The Contractor will utilize the areas within his construction limits for his daily staging.  
The Contractors’ area is currently surrounded by a 6 ft. high construction fence.  The contractor 
shall maintain the construction fence.   The contractor will remove the construction fence at 
completion of the job and restore area disturbed by the fence.  Trailers, materials, or equipment 
shall not be placed or stored outside the fenced area unless such trailers, materials or equipment 
are assigned a separate and distant storage area by the Contracting Officer away form the vicinity 
of the staging area but within military boundaries.  Trailer, equipment, or materials shall not be 
open to public view with the exception of those items, which are in support of ongoing work on 
any given day.  Materials shall not be stockpiled outside the fence in preparation for the next day’s 
work.  At the end of each work day mobile equipment, such as tractors, wheeled lifting 
equipment, cranes, backhoes and like equipment, shall be parked within the fenced area.  The 
following shall remain fully accessible: sally ports, hydrants, standpipes and access ways.  The 
Contractor shall be responsible for all temporary connections (power, water telephone, etc.) to 
the staging area.  The Contractor shall maintain the area in a clean and neat condition.  Parking 
for Contractor's employees within the staging area is subject to Contracting Officer approval.  
Contractor's employees parking will be limited to a remote site.  The Contractor shall be 
responsible for transporting employees to the project site.  The Contractor will return all such 
area to their original condition unless specifically authorized by the Contracting Officer.   
 
 c.  Additional off-site storage areas, if available, may be provided by the Government upon 
request from the Contractor at no additional cost.  The Contractor must maintain all necessary 
security of his materials and supplies at this off-site location. 
 
 d.  The Contractor will be responsible for the control of material deliveries, vendors, 
suppliers, prospective employees and other authorized personnel entering the project area as 
relates to this contract.  The Contractor will install signs at entrances to the project directing 
deliveries and visitors to the proper entry points. 
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 e.  The Contractor will be permitted to utilize the area for material storage and unloading, 
material hoists, rubbish containers, rubbish chutes (if any), temporary office and personnel 
dressing facilities, and all other items required for staging. Contractor shall maintain the grounds 
within his area. Grass and weeds shall be cut at least four times per year. 
 
 f.  The Contractor shall provide chemical toilets for his personnel in the staging areas, and 
shall be responsible for cleaning and servicing these toilets in accordance with pertinent health 
regulations and will assure a frequency of service as required to prevent odors or other nuisance.  
Use of toilet facilities by Contractor’s employees within Arvin CPDC will not be permitted. 
 
 g.  The Contractor shall provide weather tight and waterproof storage facilities for all 
materials stored at the site and required to be incorporated into the work. 
 
 h.  The Contractor shall remove rubbish containers when full or every two weeks which 
ever comes first. 
 
 i.  The color of dumpsters, trailers, and storage sheds and portable latrines shall be 
approved by the Contracting Officer. 
 
 j.  All materials, trailers, and storage sheds in staging and construction areas shall be 
elevated and stored a minimum of 3 feet from any structure or fixed object.  Trailers shall have 
doors on both ends. 
 
 k.  Contractor shall limit employees to his work site. 
 
 
00800.40 EXISTING PARKING   
 

The existing parking for visitors and Government employees shall not be used by the 
Contractor.  No contractor or subcontractor employee parking is available near the immediate 
facility (building 727). 
 
00800.41  MAINTENANCE OF ACCESS ROADS 
 

a. The Contractor will be responsible for the maintenance of access roads between the site 
staging areas and the construction site.  Maintenance of access roads will include snow removal. 
The Contractor will remove snow piles and rows when they affect safety, hamper emergency and 
fire vehicles, or block proper drainage. 
 
 b. The Contractor will provide and allow full access to the project site to all traffic, except 
as noted, to other contractors and authorized personnel as designated by the Contracting Officer.  
The Contractor shall submit for approval by the Contracting Officer within 14 calendar days prior 
to any road work, a road closure plan indicating the extent of road closure and the duration.  The 
Contractor shall maintain such access routes including snow removal. 
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 c. The Contractor shall not inflict damage upon land properties, roads outside the 
authorized construction areas by unwarranted entry upon, driving over curbs, passage through, 
damage to or disposal of, material on such land or property, or overloading of roads. The 
Contractor may make a separate agreement with any other party, regarding the use of, or right to, 
land or facilities outside the contract area.  If such an agreement is made, it shall be in writing and 
a copy shall be furnished to the Contracting Officer. The Contractor shall hold and save the 
Government, its officers and agents free from liability of any nature or kind arising from any 
trespassing or damage occasioned by his operations. 
 
00800.42  FIRE PROTECTION 

 
The Contractor will provide fire protection in accordance with Section 9 of EM 385-1-1, 

US Army Corps of Engineers Safety and Health Requirements Manual. The Contractor's means of 
providing such protection will be included in his safety plan as required by the contract.  The plan 
shall include fire exits and access routes during construction and during partial acceptance of the 
facilities, if any.  Although the US Military Academy, West Point Fire department and local 
departments with whom the US Military Academy has mutual aid agreements will respond to 
emergencies, the capabilities of these departments will be limited by their available equipment and 
access to the construction sites. The West Point Fire Department does not permit open flame 
heating devices or tar kettles on roofs. 
 
00800.43  SITE AND BUILDING SECURITY 
 
 (a) The Contractor will be responsible for the security of the areas within the contract 
limits. This includes the Arvin CPDC site.  When the Government takes possession of certain 
areas, the Contractor will be responsible for the areas remaining under his control. 
 
 (b) The Contractor will be responsible for furnishing an identification badge to each 
employee in accordance with the contract clause 00800.24 "IDENTIFICATION OF 
EMPLOYEES". The Contractor shall provide an updated list of all employees working on the 
site.  This list shall be provided on a monthly basis or when requested by the Contracting Office 
throughout the duration of this contract. 
 
 (c) The Contractor shall submit a written Security Plan for the approval of the Contracting 
Officer no later than thirty (30) calendar days after receipt of the NTP. The plan will address the 
requirements stated above, the various contract technical and special requirements and the 
Installation Security regulations. The Security Plan will set operating procedures and 
organizational structure including designation of responsible individuals. 
 
00800.44  UTILITY VERIFICATION    

 
The contract drawings depict the general layout and elevations of all known utilities. The 

utility lines are presented for informational purposes only and must be field verified by the 
Contractor prior to the start of any utility excavation work. The Contractor shall locate and 



Arvin CPDC 
USMA, West Point 

 00800-30 

determine elevations of all existing utilities which he will encounter during his work and shall 
protect all such utilities from any possible damage during the progress of his work.  The 
Contractor shall excavate by hand, in the vicinity of existing lines and operations. If damage 
should occur due to the Contractor's operations, repairs shall be made by qualified personnel at 
the Contractor's expense. 
 
00800.45 ARTIFACTS, PRESERVATION & PROTECTION OF HISTORICAL, 
ARCHAEOLOGICAL AND CULTURAL RESOURCES   
 
Any and all items of prehistoric, historic and military relics or memorabilia, which may be 
discovered in the course of the construction activities, shall remain the property of the 
Government.  Examples of such items include but are not limited to: printed matter or other 
papers, buttons, buckles, or fragments of uniforms, buried weapons, bayonets, sabers, cannon 
balls, ammunition, fragments of structures or foundations, in short any item of historical or 
archaeological value.  Federal legislation provides for the protection, preservation and collection 
of scientific, prehistorical, historical and archaeological data, including relics and specimens, 
which might otherwise be lost due to alteration of terrain or building features as a result of any 
federal construction project.  Any person who, without permission, injures, destroys, excavates, 
appropriates or removes any historical or prehistorical artifact, object of antiquity or 
archaeological resource from public lands of the United States is subject to arrest and penalty of 
law.  
  
Cultural resources on Federal property are protected and managed by the Archaeological 
Resources Protection Act of 1979 and other applicable laws.  The Contractor shall exercise care 
so as not to disturb or damage artifacts or fossils (should any be uncovered) during the excavation 
operations.  Should the Contractor or any parties operating or associated with the performance of 
this contract discover evidence of possible scientific, prehistoric, historic or archaeological finds 
within the work limit lines or adjacent to work area shall immediately cease work at that location 
and notify the Contracting Officer, in accordance with USMA SOP 16-1.  The Contractor shall 
provide the Contracting Officer with all information as to the specific location and nature of the 
findings.  USMA SOP 16.1 will be furnished to the Contractor at the pre-construction meeting.  
The Contractor shall cooperate fully with the Contracting Officer in implementing the procedures 
of USMA SOP 16.1, except that all notifications by the Contractor shall be to the Contracting 
Officer and that all directions to the Contractor will be from the Contracting Officer.  Where 
appropriate by reason of discovery, the contracting officer may order delays in time of 
performance or changes in the work or both.  If such delays or changes are ordered, an equitable 
adjustment will be made in the contract in accordance with the applicable clauses of the contract. 
 
 
00800.46 CONNECTION WITH WORK OF OTHER CONTRACTS 
 

During the period of this contract, other contracts may be in force for the construction of 
other features of work on or adjacent to the site of work being accomplished under this contract.  
The Contractor shall arrange his plant and shall schedule and perform the work as to effectively 
cooperate with all other contractors and Government agencies.  It is the Contractor's 
responsibility to know the extent of the limits of his contract.  No direct or extra compensation 
will be allowed on account the cooperation required. 
 
 (a)  At all points of connection with work of other contracts, the Contract shall 
coordinate, as required, with the adjoining contracting to insure proper and timely connections. 
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 (b)  Where the work under this contract is completed before that of the adjoining 
contractor, the Contractor shall terminate his work in an approved manner ready for future 
connection by the adjoining contractor.  Pipes and conduits shall be closed with suitable caps or 
plugs that will prevent entry of dirt or debris, but that are readily removable when final 
connections are made.  For underground lines that are back-filled, approved type markers that 
extend above the ground surface shall be provided to facilitate future location of the lines by the 
adjoining contract. 
 
 (c)  Where the work of the adjoining contractor is already in place, the Contractor shall 
perform all work required to effect the necessary connection, including locations of underground 
lines, removing of caps, providing necessary adapters or joining pieces, and all related incidental 
work for necessary for a proper, secure connection. 
 
00800.47  WORKING CONDITIONS, WORKING HOURS AND NON-WORKING 
DAYS 
 
 a. Working Hours:  Normal working hours shall be Monday - Friday,0700 to 1730 hours.  
Differences to these working hours must be approved by the Contracting Officer. 
 
 b. Non-Working Days:  During the course of this contract the Contractor shall not 
perform any physical work during the activities listed below.  The dates provided are the “on or 
about” dates of the activities. 
 
       (1)  Graduation Week  
      
      
     27 May 2002-01 Jun 2002 
     26 May 2003-31May 2003 
     24 May 2004-29May 2004  
     23 May 2005-28 May 2005 
 
       (2)  Reception Day  
      
     01 July   2002 
     30 Jun   2003 
     28 Jun   2004 
     27 Jun   2005 
 
        (3)  Football Home Games:  Seven home football games per year in 2001, 2002, 2003 
and 2004.  Exact dates may be furnished to the Contractor on request in the year that they will 
occur. 
 
         (4)  All Government Holidays 
 
         (5)  The Contractor should anticipate four (4) additional days each calendar year on 
which no physical work shall be performed.  These will be at the Governments discretion.  The 
actual "No Work" days will be confirmed by the Government during the work phase in 



Arvin CPDC 
USMA, West Point 

 00800-32 

conjunction with the construction plan approval.  The Contractor's schedule must reflect the 
above anticipated "no work" days. 
 
 c.  Working Conditions:   
 
  (1) Open trenches or road restrictions will not be permitted without the approval 
of the Contracting Officer. 
 
  (2)  Parades, reviews or similar ceremonies are routinely conducted up to or four 
times a week.  Hours of such ceremonies are normally 5:00pm on weekdays and 11:30 am on 
Saturdays, although there are exceptions to these hours.  Detailed schedules of ceremonies may 
be obtained two (2) months in advance on request from the Contacting Officer.  In addition the 
following requirements shall apply to all contractor's activities in connection with these 
ceremonies: 
 

(a) Right of way shall be given to cadets marching in formation.  
 

   (b)  During the actual ceremonies, the Contractor's activities that produce 
noise to an extent which would distract or interfere with the ceremony, such as the operation of 
extremely loud and noisy machinery, shall be suspended until the ceremony is over. 
 
  (3) Access ways shall be fully usable.  
 
  (4) All cost for conformance with the above stated requirements shall be included 
with the lump sum contract amount and no claim for extra cost shall be considered. 
   
00800.48 CONSTRUCTION DISPOSAL, HOUSEKEEPING AND  CLEAN UP 
 
 a. All construction debris or other rubbish generated as a result of construction activities 
shall be disposed of, OFF the Military Reservation THIS INCLUDES BUT IS NOT LIMITED 
TO THE RANGES, at the Contractor's expense.  Scrap, debris or surplus construction materials 
are not to be buried or burned on the site or disposed of in the sanitary disposal containers 
operated by the Government.  The Contractor must obtain all necessary permit/applications 
required for the disposal of debris for off site locations.  The Contractor is responsible for 
obtaining all necessary permits required for the disposal of all construction debris, including 
proper disposal of Hazardous Materials. 
 
 b.  Spillages and Damages: All spillage and mud from the Contractor's trucks shall be 
removed promptly.  All damages to existing curbing, roads, walks, trees, fencing, walls, 
landscaping and other Government Property resulting from the Contractor's activity, shall be 
repaired promptly, as directed by the Contracting Officer, and at the Contractor's expense. 
 
 c. The Contractor shall take into full account the special Public, Military and Academic 
nature of the United States Military Academy and its prominence as a tourist attraction, all of 
which will be in operation during the course of this construction.  Where materials or plants 
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cannot be kept on the designated area in neat, clean and orderly fashion, and thereby cause an 
unnecessary eyesore, they shall be moved to other locations, on or off Government property, as 
directed by the Contracting Officer.  The Contractor shall, at all times, furnish from his own 
organization a sufficient force to carry out the housekeeping and cleanup requirements on both 
exterior and interior areas affected by his contract operations, on a day to day basis throughout 
the life of the contract.   
 
 d.  Project Housekeeping shall be done on a daily basis.  Areas requiring housekeeping 
include the Contractor's area, all staging areas provided to the Contractor and around all trailers.  
At the end of each day, the Contractor shall leave the housekeeping areas broom clean and free of 
rubbish, litter, and construction debris generated by that day's work.  Any dirt or mud which is 
tracked onto paved or surfaced roadways, shall be cleaned away immediately and in no case shall 
the Contractor leave the site at the close of work without verifying that all dirt or mud has been 
removed from any paved surface beyond the limits of construction. 
 

e.  The Contractor shall provide and maintain a dumpster of sufficient size at each project 
site.  The dumpster shall be replaced at regular intervals to avoid overfilling and spillage and the 
area around the dumpster shall be kept clean at all times. 
  
          f.  If, at any time during the progress of the work, the Contracting Officer determines that 
the Contractor is failing to comply with the requirements of the subparagraph above, he may 
direct the Contractor to take such measures, as he deems necessary to constitute corrective 
action. Such measures may include the requirement to increase the work force assigned to the 
housekeeping and cleanup operations or to work during evenings or weekends until proper job 
conditions have been restored. 
 
00800.49 DISPOSAL AND BURNING  
 

No open burning of construction material and debris will be permitted on the construction 
sites during the extent of this contract.  Construction debris and other rubbish shall be disposed 
of, off of the Military Reservation.  Burning of rubbish or site removal items will not be permitted.  
Scrap, debris and surplus construction materials are not to be disposed of in the "Post Sanitary 
Disposal Containers" (Dumpsters), which are distributed throughout the area, but must be loaded 
in the Contractor's dumpsters for disposal at a location other than the United States Military 
Academy. 
 
 
00800.50  BUILDING OCCUPANCY 
 

Arvin CPDC, Building 727 will remain fully operational during all phases.  Refer to the 
Phasing and Site Use Diagram for traffic flow and additional operational restrictions. 
 
00800.51  PROTECTION OF OCCUPANTS AND EXISTING BUILDING FAÇADE    

 
The Contractor will be required to accomplish all work with a minimum of interruptions 

and/or inconveniences to both the occupants and patrons.  All sidewalks, paths of entry and doors 
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within the work area shall be well marked and adequately protected with barricades to protect the 
users of the facilities. 
 
 a.  The Contractor shall protect the existing building facade contiguous with the hoist 
areas, which shall consist of wood barricades against existing windows in the area contiguous to 
material hoist and rubbish chutes to prevent damage to the facade.  Hoists shall be located a 
sufficient distance, at least 3'-0", from the existing facades.  The Contractor shall not be allowed 
to store equipment and materials within 3'-0" of the exterior walls of the existing building. 
 
 b.  The Contractor shall close and secure all openings into building at the end of each 
workday to the satisfaction of the Contracting Officer. 
 
 c.  The Contractor shall exercise great care when excavating trenches in the vicinity of 
trees.  Where roots are 2 inches in diameter or greater, the trench shall be excavated by hand and 
tunneled.  When large roots are exposed, they shall be wrapped with heavy burlap for protection 
and to prevent drying.  Trenches dug by machines adjacent to trees having roots less than 2 inches 
in diameter shall have the sides hand trimmed making a clean cut of the roots.  Trenches having 
exposed tree roots shall be back filled within 24 hours unless adequately protected by moist 
burlap or canvas. 
 
00800.52  DUST AND NOISE CONTROL 
 
 a.  Dust Control: The Contractor will be required to maintain all excavation, 
embankments, stockpiles, haul roads, permanent access roads, plant sites, waste areas, borrow 
areas and all other work areas within or without the project boundaries free from dust which 
would cause a hazard or nuisance to others. Approved temporary methods of stabilization 
consisting of sprinkling, chemical treatment, light bituminous treatment or similar methods will be 
permitted to control dust. Sprinkling, to be approved, must be repeated at such intervals as to 
keep all parts of the disturbed area damp at all times, and the Contractor must have sufficient 
competent equipment on the project site to accomplish this if sprinkling is used. Dust control shall 
be performed as the work proceeds and whenever dust nuisance or hazard occurs.  The 
Contractor shall provided barriers in interior construction areas to keep occupied areas of the 
building free of dust.  No separate or direct payment will be made to the Contractor for dust 
control and the cost thereof shall be considered incidental to and included in the contract prices.  
The Contractor will control his operations to prevent any measurable or visible dust form 
migrating outside of the work area. 
 
 b.  Noise Control: The Contractor shall schedule extremely noisy activities with the 
Contracting Officer.  The activities shall be planned to minimize the impact on the existing 
facilities and building occupants.  No activities that produce noticeable or measurable noise 
outside the work area will be permitted during the term end exams tentatively scheduled as 
follows: 
       15 - 21 December 2001 

20 - 26   May 2002 and  14 – 20 December 2002  
19 – 24  May 2003 and  13 – 19 December 2003 
17 - 22  May 2004 and   11 - 17 December 2004 
16 - 21  May 2005 and   10 - 16 December 2005 
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00800.53 OPERATION AND MAINTENANCE MANUALS 
 
 (a) The Contractor shall provide six (6) sets of operation and maintenance manuals to be 
used for training, operation and maintenance of each piece of operating equipment and material 
finishes. All material shall be clearly identified, including its location on the project. Sheets shall be 
8 1/2" x 11", except pull out sheets which may be neatly folded to 8 1/2" x 11". Manuals shall be 
properly indexed, bound in plastic covered 3 ring, loose-leaf binder with the project title lettered 
on the front cover, and shall contain: 
 
 1. Name, address, phone number and trade of all subcontractors. 
   
 2. Complete maintenance instruction; name, address and phone number of installing 
contractor, manufacturer's local representative, for each piece of operating equipment. 
  
 3. Narrative consisting of instruction for equipment and systems to include: 
  a. Description of system and intent. 
  b. Start-up Procedures. 
  c. Emergency Procedures. 
  d. Shut-down Procedures. 
  e. Maintenance Instructions. 
  f. Wiring Diagrams and trouble shooting guidelines. 
  g. System Layout Diagrams 
 
 4. Catalog data on plumbing fixtures, valves, water heaters, heating and cooling 
equipment, temperature controls, fans, electrical panels, and service entrance equipment, elevators 
and light fixtures. 
  
 5. Instructions for use in training and operation and maintenance of each item of operating 
equipment. 
 
 6. Manufacturer's name, type, color designation for ceramic tile, resilient floors, windows, 
doors, brick, concrete block, paint, roofing and other materials. 
 
 (b) Submit six (6) copies of maintenance manual to the Contracting Officer for the 
Installation's use prior to request for substantial completion. 
 
 (c) Operation and Maintenance Instructions: The Contractor shall provide at his own 
expense competent manufacturer's representatives to completely check out all mechanical and 
electrical systems and items covered by the drawings and technical provision of this contract.  
This requirement shall be scheduled just prior to and during the initial start-up and before 
requesting the final inspection of a phase. After all systems are functioning properly, the 
representative shall instruct Installation maintenance personnel in the proper operation and 
maintenance of each item. In addition, to the instruction given at the project, Installation 
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personnel shall be given a one day classroom instruction course of the operation and maintenance 
of the systems.  This training shall be video taped and provided to the Government. 
 
 (d) Posted Operating Instructions: All major items of mechanical equipment shall have 
posted in a convenient and appropriate location operating instruction consisting of description of 
system operation, including necessary diagrams keyed to valve and piping identification systems.  
One set of instruction shall be 36” X 24” for posting on the wall.  The instructions shall be 
laminated on both sides with clear plastic laminate.  Two sets of laminated 8 1/2” X 11” 
instructions shall be provided with O&M manuals. 
 
00800.54  PREPARATION OF DD FORM 1354  "TRANSFER OF ACCEPTANCE OF 
MILITARY   REAL PROPERTY":   

 
At the conclusion of this contract, the Contractor will compile and furnish to the 

Contracting Officer all costs and quantity data of materials and systems furnished and installed. A 
list of items for which the costs and quantity data is required and blank DD1354's will be 
furnished to the Contractor by the Government. The Contractor shall return this information to 
the Contracting Officer within ten (10) days from receipt of the list in the form of a DD1354 
form. 
 

1. NO Asbestos Statement: Upon completion of the work, the Contractor and all of his 
subcontractors shall provide a written statement stating that "No Asbestos-
Containing" material/products were used in the construction. 

 
2. NO Polychlorinated Biphenyl (PCB) Statement: Upon completion of the work, the 

Contractor and all of his subcontractors shall provide a written statement stating that 
"No Polychlorinated Biphenyl (PCB)" material/products were used in the construction. 

 
3. NO Lead Statement: Upon completion of the work, the Contractor and all of his 

subcontractors shall provide a written statement stating that "No Lead" 
material/products were used in the construction. 

 
4. If there are exceptions to the above statements, the contractor shall identify every 

location, the material, and provide an assessment of the hazard(s) to humans. 
 
 5.  The Contractor shall submit all project closeout documents not previously provided to 
the Contracting Officer at the time of the Beneficial Occupancy Inspection. 
 
00800.55  SCAFFOLDING 

 
The Contractor shall furnish and securely set and maintain scaffolding required for the 

work.  All scaffolding shall be made of good, sound materials, of adequate strength and 
dimensions for its intended use and substantially braced and secured to insure safety for those 
required to use it.  The Contractor shall submit detailed scaffolding drawings to the Contracting 
Officer for information only. 
 
00800.56  COORDINATION OF TRADES 
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The contract drawings are in part diagrammatic and show the general arrangement of 

duct, piping and other mechanical and electrical trades.  The Contractor must have a competent 
engineer on the project site to coordinate all fieldwork and shop drawings of the various trades 
prior to installation and/or submission of field or shop drawings for approval.  The Contractor 
shall allot spaces to the various trades prior to installation of the work. In spaces where all the 
various installations cannot be accommodated, the Contractor shall notify the Contracting Officer 
and shall submit alternate solutions as to its solution at no cost to the Government.  The decision 
of the Contracting Officer shall be final. 
 
The Contractor shall be responsible for the coordinated drawings of the various trades showing 
locations and sizes of all sleeves, electric outlets, inserts, piping, shafts, hangers, lights, ducts, 
catwalks, pads, chases, sprinklers, smoke detectors, soffits, fascias, steel trusses, etc.  Composite 
signed-off coordinated shop drawings shall be developed at 3/8" equals 1'-0 scale showing all 
mechanical-electrical work in hung ceilings and chases. 
 
00800.57  COORDINATION WITH INSTALLATION PERSONNEL: 
 
NOT USED 
 
00800.58  PROGRESS PHOTOGRAPHS 
 
The Contractor, as directed by the Contracting Officer's representative, shall submit monthly, a 
minimum of twelve (12) 8" X 10" color photographs showing construction progress.  Provide 
disc (s) each month of the photographs.  Minimum resolution of photographs and digital images 
shall be 128 pixels per inch.  Format to be compatible with computer specified in 0800.25 for field 
office. 
 
 
00800.59  MATERIAL HOISTS 
 
The Contractor shall furnish, maintain and operate all materials hoists as required to complete this 
contract.  Material hoists shall be operated by diesel or gasoline engines and shall be complete 
with all equipment necessary for operation, and shall meet any and all applicable laws and 
regulations.  Material hoists shall be located on the existing site as directed by the Contracting 
Officer and shall run from grade to the uppermost floor.  Hoists shall be enclosed by a temporary 
8'-0" high chain link fence. 
 
00800.60  PARTNERSHIP IMPLEMENTATION PLAN 

 
To more effectively accomplish this contract, the Government proposes to form a  
partnership with the Contractor.  This partnership would draw on the strengths of each 
organization in an effort to achieve a quality product within budget and on schedule.  This 
partnership would be bilateral in make-up and participation would be totally voluntary.  If 
mutually agreed to by both parties, a facilitator satisfactory to both parties shall be hired who 
would be responsible to arrange for an offsite conference location, provide all workshop 
materials, and compile and distribute a  completed partnering agreement to all participants 
within 30 days of the partnering session.  Conference site location will be coordinated with the 
Contracting Officer for approval.  Contractor should plan for the attendance of approximately 
15-20 individuals from the Government in addition to the Contractorís and Sub-contractorís 
personnel.  The cost of the facilitator and conference facility will be shared equally by the 
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Contractor and Government.  All other costs associated with partnership implementation will 
be borne by the Contractor.  It is anticipated that the partnership conference will be for one 
day each time and will be held on a as needed basis. 
 
00800.61  DIGGING PERMIT 
 
The contractor shall be responsible for obtaining a digging permit prior to commencing any 
excavation.  The digging permit is referred to as the "Dig-Safe Permit" and the procedure for 
obtaining this permit is as follows: 
 
    a.  The contractor shall notify the Contracting Officer in writing 20 working days prior to 
commencing any excavation.  Notification letter and a completed Dig Safe Permit Request will be 
submitted to the Contracting Officer and must include areas to be excavated, reason for 
excavation, depth of excavation, and any supporting information such as drawings to allow the 
processing of permit..  A copy of the Dig Safe Permit Request is attached below. The top portion 
of the request must be filled out by contractor.  The contractor shall not be compensated for any 
delay caused by failure to notify government on timely basis to obtain the digging permit. 
 
 
  c.  Once the permit is approved and signed by the Chief of the Utilities Division a Dig-Safe 
Permit will be issued to the contractor.  From the issuance of the Dig-Safe permit, the contractor 
has two weeks to commence excavation, after that the permit will no longer be valid and will have 
to be re-submitted. 
 

 
 
 
 
 
 
 
4 Apr 00 (Revised) 

 
UNITED STATES MILITARY ACADEMY 

DIG-SAFE PERMIT POLICY 
 
 
1.  All penetration/excavation of the surface at USMA Installations must be approved with a Dig-Safe 
Permit!  Dig-Safe Permits will include a map showing the "Excavation Area" and specific landmark 
indicators in the excavation area (building, road, sidewalk, etc).  Upon submission of the dig-safe permit, it 
is the responsibility of the requestor to Pre-Mark the excavation area in "White".  This policy is established 
at United States Military Academy (USMA) to comply with Occupational Safety and Health 
Administration (OSHA) standard 29 CFR 1926.651(b)(1-3).  This policy is in compliance with the 
"Underground Facilities Protective Organization" (UFPO).  Excavators are reminded that compliance with 
all sections is required during the excavation period. 
 
2.  Request for Dig-Safe permits shall be sent/delivered to Utilities and Facilities Division (U&FD) Chief's 
Office(by the Contracting Officer).  Normal procedures require 15 workdays prior notice in order to 
approve a Dig-Safe permit and allow the marking of utility locations. 
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3.  DHPW personnel will mark the APPROXIMATE location of utilities in the area of the proposed work 
at least 5 workdays prior to the planned excavation date.  It is the responsibility of the requestor to 
maintain the markings after the planned excavation date.  In the event these markings are damaged or 
washed-off and the requestor is unsure of the markings locations, the requestor must contact the U&FD 
Office at extension 2818.  Since markings are approximate, excavation must be performed with due care.  
When excavating in areas adjacent to marked utilities, only hand excavation will be acceptable. 
 
4.  In the event that any utility line is damaged, all excavation will stop, and the Contracting Officer and 
U&FD (extension 2818) will be contacted immediately.  The U&FD will take appropriate action to effect 
safe repair.  If utility lines are uncovered which were not identified in the Dig-Safe, the U&FD will be 
contacted, a determination will be made as to which utility is involved and whether the lines are active or 
abandoned.  When an unknown line is uncovered, it will be treated as "live" until determined otherwise. 
 
DIG-SAFE PERMIT PROCEDURES 
 
1.  Request for Dig-Safe permits will be submitted on the enclosed form.  These forms are available from 
the Utilities and Facilities Division (U&FD) Office, Building 667A, extension 2818.  Normal time period 
for the return of Dig-Safe permit and to actual date of breaking of the ground surface will be within 15 
days.  The Dig-Safe form is divided into two parts.  The requestor will fill in the top section (except for 
Dig-Safe number) and submit the form for approval.  U&FD will assign a Dig-Safe permit number and 
complete the bottom section of the form.  The permit will be signed by the Chief or Acting Chief, Utilities 
and Facilities Division and returned to the requestor.  This is the Official Dig-Safe permit.  From the 
issuance of the Dig-Safe permit, the requestor has two weeks to commence excavation, after that the permit 
will no longer be valid and will have to be re-submitted.   
 
2.  The Dig-Safe permit may be received by the requestor with special instructions.  These instructions 
must be complied with.  These instructions will involve procedures that are determined safe by the Chief, 
Utilities and Facilities Division and will have to be followed. 
 
3.  Excavation may generate further actions depending upon each situation.  Unknown utility locations 
must be recorded and drawings changed to show location. 
 
          4 Apr 00 (Revised) 
4.  Exceptions to Dig-Safe Policy: 
 
 a.  Movement of earth, which is manipulated and powered only by human power. 
 
 b.  Excavation down to 24 inches or less hand dug. 
 
 c.  Off installation, local utilities must grant approval, for example, Central Hudson Gas and 
Electric, Orange and Rockland Utility Company, New York Telephone. 
 
 d.  Planting of shrubs and trees 
 
 e.  Building of fence (post) and decks (end supports) human powered. 
 
5.  Area of expertise for Dig-Safe Permit is the following: 
 
 Dig Safe Requestor   Area of Excavation  White 
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 Electric - DHPW   High Voltage Shop, U&FD Red 
 
 Steam/Condensate - DHPW  Pipe Shop, U&FD  Yellow 
 
 Natural Gas - DHPW   Gas Shop, U&FD  Yellow 
 
 Water - DHPW   Water, UF&D   Blue 
 
 Sanitary/Storm - DHPW  Road & Grounds, U&FD Green 
 
 Agronomist - DHPW   Environmental Division Purple 
 
 Signal - COR    DOIM    Orange 
 
 Cable TV    Time Warner   Orange 
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THIS REQUEST/PERMIT IS TO BE RETURNED TO DHPW, CHIEF OF UTILITIES AND 
FACILITIES DIVISION UPON COMPLETION WITH THE SHOP FOREMEN SIGNATURES AND 
DATES. 
 
DIG-SAFE REQUEST ______________ 
                                                                                                                                        
__________________ 
                                                                                                                                       (REQUEST 
NUMBER) 
 
REQUESTOR POC:  ______________________________PHONE:  _______________ 
 
CONTRACT/JOB ORDER NUMBER:  ________________________________________ 
LOCATION:  _____________________________________________________________                       
________________________________________________________________________ 
REASON:    ______________________________________________________________ 
 ________________________________________________________________________ 
________________________________________________________________________ 
 
MAP/SKETCH ATTACHED:    YES:  __________  
PROPOSED EXCAVATION MARKING DATE: __________________________________ 
ANTICIPATED DIGGING DEPTH:  ____________________________________________ 
ANTICIPATED DIGGING DATE:   _____________________________________________ 
 = = = = = = = = = == = = = = = = == == = = = = = = = = = = = = = = = = = = = = = = = =  = = 
DIG-SAFE PERMIT 
                                                                                                                                        
__________________ 
                                                                                                                                       (REQUEST 
NUMBER) 
 
DIG-SAFE CLEARED THROUGH:  (SHOP FOREMAN INITIAL AND DATE WHEN FINISHED) 
 
ELECT (RED):  ___________________________     GAS (YELLOW):  
___________________________ 
MAIN SEWERS (GREEN):  _________________     SIGNAL 
(ORANGE)_________________________ 
STEAM (YELLOW):  ______________________     WATER (BLUE):  
___________________________ 
AGRONOMIST (PURPLE):  ________________      CABLE TV (ORANGE):  
_____________________ 
CATHODIC PROTECTION (ORANGE) ________ 
 
REQUESTOR OF DIG-SAFE PERMIT IS REMINDED THAT WHILE ALL KNOWN UTILITIES 
ARE MARKED, THESE MARKINGS ARE ONLY AS CLOSE AS REASONABLE.  EXTREME 
CARE MUST BE EXERCISED WHEN EXCAVATING CLOSE TO EXISTING UTILITIES.  
REQUESTOR SHALL COMPLY WITH THE PROVISIONS OF 29 CFR 1926, SUBPART P-
EXCAVATIONS, THE OSHA EXCAVATION STANDARDS. 
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CLEARED BY:  _________________________________________  DATE:  
_______________________ 
                            CHIEF, UTILITIES AND FACILITIES DIVISION 
 
                                 NOTIFY C, U&FD X 2818 WHEN DIGGING COMPLETE 
SPECIAL INSTRUCTIONS:  
_____________________________________________________________ 
____________________________________________________________________________________
_ 
____________________________________________________________________________________
_ 
____________________________________________________________________________________
_ 
____________________________________________________________________________________
_ 
____________________________________________________________________________________
_ 
____________________________________________________________________________________
_ 
 
 
 
 
00800.62  PEST CONTROL 
 
 (a)  The Contractor shall deposit all food refuge in sealed trash containers to restrict food 
source for rodents. 
 
 (b)  The Contractor shall replace construction dumpsters at least every two weeks to 
prevent rodent harborage. 
 
 (c)  All materials, trailers, and storage sheds in staging and construction areas shall be 
elevated and stored a minimum of 3 feet from any structure or fixed object. 
 
 (d)  The Contractor shall provide access to the construction area to the West Point pest 
control personnel and contractor.  The West Point pest control contractor will conduct two site 
visits daily, one at the end of the construction day to set traps for rodents and one at the start of 
the construction day to remove traps. 
 
 (e)  The Contractor shall cap all pipes at the end of each day to prevent pest infiltration. 
 
00800.63  COORDINATION MEETINGS 
 
 Weekly coordination meetings shall be conducted by the Contracting Officer 
representative with the Contractor and West Point personnel to review and coordinate the 
construction schedule.  The Contractor shall provide typed minutes of each meeting within three 
(3) days of meeting. 
 

The Contractor shall submit at each meeting, for approval by the Contracting Officer a 
“two (2) week construction look ahead” construction plan indicating the type and extent of 
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construction to be performed. The plan shall be submitted 14 calendar days prior to actual 
construction. 

 
00800.64  VIDEO TAPING 
 
 The Contractor shall videotape all existing conditions within and adjacent to the area of 
work.  The videotape shall be of a professional quality with narration by the videographer.  The 
tape shall be VHS format, a minimum duration of 4 hours, and recorded at standard speed.  The 
Contractor shall notify the Contracting Officer 48 hours prior to the videotaping.  No physical 
work will be permitted until the original videotape plus one copy has been submitted and 
approved by the Contracting Officer. 
 
See additional video documentation requirements in Specification Section 01010. 
  
00800.65  CONTRACTOR’S KEY MANAGEMENT PERSONNEL 
 

The following are the minimum requirements for the contractor’s key management 
personnel.  In case of differences between the requirements of this section and any other part of 
the contract the most stringent will apply. 
 
00800.65 (A) CONTRACTOR’S  PROJECT MANAGER (Overall Manager of the Project)  
    

a. The Contractor’s Project Manager shall have the following minimum 
qualifications: 

 
1. Five (5) years experience as a Project Manager with a minimum of three years 

in the “field”, on projects of comparable complexity, scope of work and cost. 
 

b. Position Requirements Shall Include: 
 

1. Perform all Project Management duties required of the Contractor. 
2. Demonstrate knowledge of proper construction practices, procedures and 

management. 
 

3. Demonstrate proficiency in reading and interpreting contract documents. 
 

4. Demonstrate that he is capable, efficient, and knowledgeable of contract 
requirements, cooperative, fair, reasonable, negotiated fairly in good faith, 
committed to customer satisfaction and to producing a quality product in 
conformance with the terms of the contract. 

 
5 Serve as the Governments’ sole point of contact in all matters relating to the 

work including, but not limited to, contract compliance; progress of work; 
scheduling; financial matters and “change orders”. 
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6 Attend all job meetings. 
 

7 Be on site a minimum of 80% of the time. 
 
c.   The Contractor shall submit qualifications of proposed Project Manager for approval by the  
      Contracting Officer.  Resume shall include minimum of three (3) clients with points of   
      contact and telephone numbers who can be contacted regarding the individuals performance. 
 
d. If the Contracting Officer determines that the Project Manager is not fulfilling the 

requirements of his position, the Contracting Officer may require that the Contractor replace 
the Project Manager. 

 
 
 
 
 
00800.65 (B) CONTRACTOR’S SUPERINTENDENT (Overall Field Manager Responsible for 
Construction) 
 

a. The Contractor’s Superintendent shall have the following minimum qualifications: 
 

 1.   Five (5) years experience as a superintendent, in the “field”, on projects of 
comparable complexity, scope of work and cost. 
 

 
b. Position Requirements Shall Include: 

 
1. Perform all superintendent duties required of the Contractor, except any 

duties required under “Superintendence of Subcontractors” contract clause. 
2. Demonstrate knowledge of proper construction practices. 

 
3. Demonstrate proficiency in reading and interpreting construction plans and 

specifications. 
 

4. Demonstrate that he is capable, efficient, and knowledgeable of contract 
requirements, cooperative, fair, reasonable, committed to customer 
satisfaction and to producing a quality product in conformance with the 
terms of the contract. 

 
5  Serve as the Governments’ sole “Field” point of contact in all matters 

relating to the work including, but not limited to, scheduling of work, 
utility interruptions and testing. 

 
6 Attend all job meetings. 
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7 Be on site at all times during construction. 
 

8 Serves under and reports directly to the Contractor’s Project Manager. 
 
 

c. The Contractor shall submit qualifications of proposed superintendent for approval by 
the Contracting Officer.  Resume shall include minimum of three (3) clients with points 
of contact and telephone numbers who can be contacted regarding the individuals 
performance. 

 
d. If the Contracting Officer determines that the Superintendent is not fulfilling the 

requirements of his position, the Contracting Officer may require that the Contractor 
replace the Superintendent. 

 
 
00800.65 (C) CONTRACTOR QUALITY CONTROL MANAGER (Manager & Field Quality 
Control Personnel) 
 

a. The Contractor’s Quality Control Manager shall have the following minimum 
qualifications: 

 
1. Five years of construction quality control related experience of which two (2) 

years experience as a Quality Control Manager in the “field”, on projects of 
comparable complexity, scope of work and cost.  He shall be a graduate of a 
recognized construction management course or have a state Professional 
Engineers license. 

 
 

            b.   Position Requirements Shall Include: 
 
 1.   Perform all Quality Control Management duties required of the Contractor. 

2.    Demonstrate knowledge of proper Quality Control practices, procedures and  
       management. 
 
3.    Demonstrate proficiency in reading and interpreting contract plans and specs. 

 
4 Demonstrate that he is capable, efficient, and knowledgeable of contract 

requirements, cooperative, fair, reasonable, committed to customer satisfaction 
and to producing a quality product in conformance with the terms of the 
contract. 

 
5 Serve as the Governments’ sole point of contact in all matters relating to the 

quality of the work including, but not limited to, contract compliance & testing 
procedures.  
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6    Have no other duties except Quality Control. 
 

7 Attend all job meetings. 
 
 8  Be on-site at all times during construction.  

 
9   Reports all deficiencies to the Government and the Contractor’s Project 
Manager for correction. 
 
10   Works directly under and is responsible to an officer of the contractor, at least 
one level higher than the contractor’s project manager. 

 
c. The Contractor shall submit qualifications of proposed Quality Control manager for 
approval by the Contracting Officer.  Resume shall include minimum of three (3) clients 
with points of contact and telephone numbers who can be contacted regarding the 
individuals performance. 

 
d. If the Contracting Officer determines that the Quality Control Manager is not fulfilling 
the requirements of his position, the Contracting Officer may require that the Contractor 
replace the Quality Control Manager &/or the Project Manager. 
 

 
00800.65 (D) SAFETY MANAGER (Principal in Charge of Enforcing Safety Codes)  
a. The Contractor’s Safety Manager shall have the following minimum qualifications: 
 

1. Five years experience as Safety Manager, with a minimum of three of those years in the 
“field”, on projects of comparable scope, hazardous materials/wastes and construction 
hazards and proximity of general public. 

  
 

3. Have current certification in First Aid and CPR from a recognized approved 
organization such as the American Red Cross. 

  
4. Have specialized training in personal and respiratory protective equipment and proper 
use of air monitoring instruments and air sampling methods and procedures.  Have 
completed a 40-hour OSHA compliance based construction safety training course. 

  
 
b.  Position requirements shall include: 
 

1. Perform all Safety Management duties required of the Contractor including duties of 
Site Safety Officer.  Refer to specification section 01420. 

  
2. Serve as the Government’s sole point of contact, for all matters relating to the safety of 
the work. 
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 3. Demonstrate a sound working knowledge of Federal and State occupational and 
construction health and safety regulations. 
 
4. Demonstrate that he is capable, efficient, cooperative, reasonable, knowledgeable of 
Safety requirements and committed to customer satisfaction and producing a safe project 
in conformance with the terms of the contract. 

 
5. Continually enforce and implement the Safety requirements of the Contract, including 
the Accident Prevention Plan. 

  
6. Have the responsibility and authority to stop work at any time unsafe work practices, 
conditions or hazards to building occupants or other persons are present. 

  
7. Be on site at all times during building demolition activities, foundations work, structural 
steel erection, exterior wall construction and shall have no other duties but safety.  During 
all other activities, the Site Safety Officer, as required by the Safety and Health 
requirements manual EM385-1-1, may fulfill the position requirements of the Safety 
Manager. 
 
8. Have no other duties other than safety. 

            
            9.  Works under and reports to the Contractor’s Project Manager. 
c. The Contractor shall submit qualifications of proposed Safety Manager for approval by the 
Contracting Officer.  Resume shall include minimum of three (3) clients with points of contact and 
telephone numbers who can be contacted regarding the individuals performance. 
  

e. If the Contracting Officer determines that the Safety Manager is not fulfilling the 
requirements of his position, the Contracting Officer may require that the Contractor 
replace the Safety Manager. 

 
00800.65 (E)   CONTRACTOR’S  SUBCONTRACT MANAGER/SUPERINTENDENT    
  a. The Contractor’s Subcontract Manager/ Superintendent shall have the following 
minimum qualifications: 
 

1. Five (5) years experience as a superintendent, in the “field”, on projects of 
comparable complexity, scope of work and cost. Three of the five years managing 
projects, which were primarily, subcontracted work.   

  
. 

 
b. Position Requirements shall include: 
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1. Perform all subcontract management/ superintendent duties required of the 
Contractor, and any duties required under “Superintendence of Subcontractors” 
contract clause. 

  
2. Serve as the Governments’ sole “Field” point of contact in all matters relating to 
the subcontracted work including, but not limited to, scheduling of work, utility 
interruptions and testing. 
 
3. Demonstrate knowledge of proper construction practices. 

  
5. Demonstrate proficiency in reading and interpreting construction plans and 

specifications. 
  
6. Demonstrate that he is capable, efficient, cooperative, fair, reasonable, 

committed to customer satisfaction and to producing a quality product in 
conformance with the terms of the contract. 

 
7. Demonstrate proficiency in coordinating and scheduling of various 

subcontractors and subcontracted work. 
 
8. Attend all job meetings. 

  
9. Serves as the alternate in the event that the Superintendent is absent. 

  
10. Be on site at all times during construction of subcontracted work. 
 
11. Works under and reports directly to the Contractor’s Project Manager. 

 
c. The Contractor shall submit qualifications of proposed Subcontract 
manager/Superintendent for approval by the Contracting Officer.  Resume shall include 
minimum of three (3) clients with points of contact and telephone numbers who can be 
contacted regarding the individual’s performance. 

  
d. If the Contracting Officer determines that the Subcontract Manager/ Superintendent is 
not fulfilling the requirements of his position, the Contracting Officer may require that the 
Contractor replace the Subcontract Manager/ Superintendent. 

  
e. Note that the “Superintendence of Subcontractors “ clause requires an additional 
superintendent (Subcontract Manager) if the subcontracted work exceeds 70% of the 
value of the work.  This additional superintendent will have all of the above qualifications 
and position requirements. 

 
 
00800.66 CONTINUITY OF QUALITY PERFORMANCE 
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The contractor agrees that, in the event of any staffing or corporate changes, or substitution of 
subcontractors and/or consultants, during the performance of this contract, including its option 
periods, the employees, subcontractors, or consultants engaged in the performance of the contract 
will continue to have the qualifications, professional background, education, and experience equal 
to that proposed by the contractor and accepted by the Government for contract award. 
 
00800.67  GOVERNMENT RESIDENT MANAGEMENT SYSTEM AND 
CONTRACTOR QUALITY CONTROL MODULE  

 
   The Government will utilize an in-house Contract Administration program entitled “Resident 
Management System” (RMS).  The Contractor shall utilize a Government furnished CQC 
Programming Module.  See Section 01312 “Resident Management System” for requirements 
 
00800.68 YEAR 2000 COMPLIANCE 
 
a.  Commercial Computer Systems and Programming 
The Contractor shall warrant fault free performance in the processing of date and date related 
data (including but not limited to calculating, comparing and sequencing) by all hardware and 
software products, individually and in combination from date of contract award.  Fault free 
performance shall include the manipulation of this data when dates are in the 20th and 21st 
centuries and shall be transparent to the user. 
 
b.   Microprocessors as Part of Systems  
All microprocessor-based equipment, software, or firmware, which will be, required to process 
date/time calculations, installed in any system in this contract shall be year 2000 compliant. 
Typical systems include, but are not limited to, Fire Alarm Systems, Intrusion Detection Systems, 
HVAC Control Systems, Utility or Energy Monitoring and Control Systems, traffic control 
systems, Elevator Controls, telephone systems, electrical substation controls, utility monitoring 
and controls at energy plants or fuel storage facilities, local area networks, communications 
systems, public address systems, and specialty systems such as for research laboratories, etc.  
These systems shall be year 2000 compliant and shall be able to accurately process date/time data 
(including, but not limited to, calculating, comparing, and sequencing) from, into, and between the 
twentieth and twenty-first centuries, including leap year calculations.  In addition, these systems 
when used in combination with other information technology (either installed as part of this 
contract or by others) shall accurately process date/time data, provided the other information 
technology properly exchanges date/time data with it.   
 
00800.69 DISPENSARY AND HOSPITAL FACILITIES 
 
   The facilities of the United States Military Academy Post Hospital are available to use by the 
Contractor only for the emergency treatment of his personnel injured at the job site.  Charges to the 
Contractor for the use of said facilities will be at prevailing rates for the services provided and billing and 
payment will be made by separate transaction between the USMA Hospital and the Contractor. 
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00800.70  CONTRACTOR WARRANTY MANAGEMENT  
 
1. References:      
 a. Clause “Warranty of Construction”, (FAR 52.246-0021) 
 b. Clause “Inspection of Construction”  (FAR 52.246-12) 
 c. Special Requirement paragraph entitled ”Record Drawings” 
 d. Specification Section entitled “Contractor Quality Control” 
 
2.  General:  In order to insure that the Government systematically receives all warranties of construction, 
equipment and systems to which it is entitled, the contractor shall execute all actions as required by above 
references and as contained herein.    
 
3. Post-Completion Inspections: For purposes of management of construction warranties, the 
Government conducts four and nine month warranty inspections with using agencies.  The Contractor is 
encouraged to attend these inspections in order to better manage any warranty items for which it may be 
responsible. 
 
4. Tagging of Extended Warranty Items: The Contractor shall install tags to identify items 
protected by extended warranty, i.e. longer than the one-year general warranty of construction. 
The tags shall be minimum 3 inches by 5 inches in size, machine-printed in minimum 14-point type, and 
shall be weatherproof.  Tags shall be attached to equipment if accessible or to accessible control panel, 
etc.  As a minimum, tags shall indicate the following information: 
 
      “Extended Warranty Item:”  
      Name of Item   

Name of System with which associated, number designation within system, or other       identifier 
       Model Number 
      Serial Number 
       Start and end Dates of Warranty  
       Contract number  
       Contract Name 
       Contractor Name 
       Point of Contact name, organization and telephone number. 
 
5. Posting of Instructions:  In addition to any posting of operating procedures as may be required 
elsewhere in this contract, any equipment or system for which proper operation or maintenance is critical 
in order to preserve warranties, prevent damage, or for reasons of safety shall have proper operating 
procedures posted near the equipment or near the operating point. Instructions shall be protected by 
1/16-inch thick plastic sheet.  As a minimum such equipment or system shall include: 
 
 Electrical Substations 
 Transformers 
 Electrical Generators 
 Major HVAC System components including chillers, air-handlers, fans, etc.  
 HVAC Control Panel 
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 Boilers   
       Air Compressors 
 
6.  Warranty Meeting.  At least 14 days prior to the 80% completion point of this 
contract (or deliverable phase thereof), the contractor will notify the Government representative for the 
purpose of scheduling a meeting to clarify understandings of responsibilities with respect to warranties to 
which the Government is entitled.  The Government and contractor shall attend the warranty meeting, as 
well as any subcontractors, or suppliers involved in the warranty process.  The Warranty Plan (below) 
shall have already been submitted and approved by the Government before the warranty meeting can take 
place, and shall be the basis of the meeting’s agenda. 
 
 
 
7. Warranty Plan.  At least 30 days before the planned warranty meeting, the contractor shall 
submit a warranty plan for Government approval per section “Submittals”.   The Warranty Plan shall 
include all required actions and documents to assure that the Government receives all warranties to which 
it is entitled.  The plan shall be in narrative form and contain sufficient detail to render it suitable for use 
by future maintenance and repair personnel, whether tradesmen, or of engineering background, not 
necessarily familiar with this contract.  The term “status” as indicated below shall include due date and 
whether item has been submitted or was accomplished.  As a minimum the plan shall indicate: 
 
 a. Roles and responsibilities of all personnel associated with the warranty process, including  

points of contact and telephone numbers within the organizations of the contractor’s, 
subcontractors or suppliers involved.  

 
 b. Listing and status of O&M manuals and As-built drawings, and expected delivery dates. 
 
 c. Listing and status of all training to be provided to Government personnel, whether  
 specified by contract or required by manufacturers. 
      
 d. Listing and status of delivery of all Certificates of Warranty for extended warranty items,  

to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned 
systems such as fire protection and alarm  systems, sprinkler systems, lightning protection 
systems, etc. 

 
 e. A list for each warranted equipment, item, feature of construction or system indicating: 
 
        Name of item  
        Model and serial numbers. 
        Location where installed 
       Names of manufacturers or, suppliers and phone numbers.       
        Names addresses and telephone numbers of sources of spare parts 

Warranties and terms of warranty.  This shall include one-year overall warranty of 
construction as required by ref. 1.a.  Clearly indicate which items have extended 
warranties.   
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        Cross-reference to warranty certificates as applicable 
        Starting point and duration of warranty period.    
        Summary of maintenance procedures required to continue the warranty in force. 
        Cross-reference to specific pertinent Operation and Maintenance manuals      
        Organization, names and phone numbers of  persons to call for warranty service 
        Typical response time and repair time expected for various warranted equipment 
 
 f. The contractor’s plans for attendance at the Four and Nine month post-construction  
 warranty inspections conducted by the Government. 
 
 g. Procedure and status of tagging of all equipment covered by extended warranties. 
 
 h. Copies of instructions to be posted near selected pieces of equipment where operation is  
 critical for warranty and/or safety reasons 
 
00800.71  ENVIRONMENTAL RESPONSIBILITY 
 

West Point is committed to a safe environment and take seriously our steward role as 
defenders of the National treasure and Hudson Watershed (Constitution Area).  Contractors are 
expected to comply with all environmental requirements.  Immediate actions shall be taken by the 
Contractor to minimize the effect of any environmental associated incidents (e.g. oil spillage, 
hazardous waste handling, lead abatement removal, and chemical spillage).  Clean up shall be 
performed by the contractor in accordance with all applicable Federal, State, and local laws and 
regulations. 
 
CONTRACTOR REPORTING REQUIREMENTS 
 

1.  If an incident occurs on the installation pursuant to Contractor performance, whether 
or not caused by the Contractor, the Contractor shall immediately notify (no later than 15 
minutes) USMA Environmental Management Office at 938-3224/5263, 4129, or 5175, and the 
Contracting Officer.  If a project related incident occurs off the installation, the Contractor shall 
report to the National Response Center (NRC), the Installation Coordinator, and the Contracting 
Officer immediately following discovery and shall also comply with applicable State requirements 
including reporting to the New York State DEC Spill Hotline at 800-457-7362, and UST NRC at 
800-424-8802.  When an incident is reported by phone to any of the above agencies, the 
Contractor shall provide the following Information: 
 
      a.  Description of Incident 
 

b.  Time and Location of incident 
 
      c.  Any injuries incurred 
 
      d.  Estimated quantity of materials (tons, gallons, drums, etc.) involved in incident. 
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      e.  Whether the incident has reached any storm drains, sanitary sewers, ponds, or 
waterways. 
 
      f.  Containment procedures already initiated (brief description of containment, i.e. booms, 
pads, embankments, sandbags.) 
 
     g.  The Contractor’s point of contact. 
 

2.  A written follow-up report shall be submitted to the Contracting Officer no later than 
five (5) calendar days after the initial incident.  The written report shall be in narrative form and as 
a minimum include the following: 
 
      a.  Description of the material involved (including identify, quantity, and manifest number). 
 
      b.  What time the incident was reported, and to whom it was reported. 
 
      c.  Exact Location of the incident, including description of the area involved. 
 
      d.  Cause of incident and equipment and personnel involved. 
 
      e.  Injuries or property damage of incident. 
 
      f.  Containment procedures initiated. 
 
      g.  Summary of any communications Contractor has with press, agencies, or Government 
officials other than the COR, 
 
      h.  Description of cleanup procedures employed or to be employed at the site, including 
disposal location of incident materials. 
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3.  A follow-up meeting will be held within 5 calendar days after receipt of the written 
report to discuss after action procedures to eliminate or prevent this type of incident in the 
future.  The Contractor will be required to attend the follow-up meeting. 

 
4.  This reporting requirement is in addition to any other environmental related actions, 

notices, reports, certifications or compliance’s required by other contract clauses or provisions or 
by federal, state or local law. 
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… … … … … … ..End of Section… … … … … .. 
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SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 
 

(NYD EDITION 12/99) 
 

 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
  The publications listed below form a part of this specification to the extent referenced.  The publications 
are referred to in the text by basic designation only. 
 
     AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 
  ASTM D 3740 (1996) Evaluation of Agencies Engaged in the Testing and/or Inspection of Soil and Rock 
as Used in Engineering Design and Construction 
 
  ASTM E 329 (1995b) Agencies Engaged in the Testing and/or Inspection of Materials Used in 
Construction 
 
1.2   PAYMENT 
 
  Separate payment will not be made for providing and maintaining an effective Quality Control program, 
and all costs associated therewith shall be included in the applicable unit prices or lump- sum prices 
contained in the Bidding Schedule. 
 
 
PART 2   PRODUCTS (Not Applicable) 
 
PART 3   EXECUTION 
 
3.1   GENERAL 
 
 The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clause entitled "Inspection of Construction." The 
quality control system shall consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements.  The system shall cover all construction 
operations, both onsite and off site, and shall be keyed to the proposed construction sequence.  For 
purposes of this section the term "construction" shall include all items of work, activities, materials and 
equipment as indicated in the contract documents. Other sections of the contract documents may also 
require separate, specially qualified individuals in such areas as chemical data acquisition, sampling and 
analysis, medical monitoring, industrial hygiene, safety officer, etc.  The CQC organization will coordinate 
the activities of these individuals.  The project superintendent will be held responsible for the quality of 
work on the job and is subject to removal by the Contracting Officer for non-compliance with quality 
requirements specified in the contract.  The project superintendent in this context shall mean the on-site 
individual with the responsibility for the overall management of the project including logistics and 
production. 
 
3.2   QUALITY CONTROL PLAN 
 
3.2.1   General 
 
 The Contractor shall furnish for review by the Government, not later than 90 days after receipt of 
notice to proceed, the Contractor Quality Control (CQC) Plan proposed to implement the requirements of 
the Contract Clause entitled "Inspection of Construction."  The plan shall identify personnel, procedures, 
control, instructions, test, records, and forms to be used.  The Government will consider an interim plan 
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for the first 90 days of operation.  Construction will be permitted to begin only after acceptance of the 
CQC Plan or acceptance of an interim plan applicable to the particular feature of work to be started. Work 
outside of the features of work included in an accepted interim plan will not be permitted to begin until 
acceptance of a CQC Plan or another interim plan containing the additional features of work to be started. 
 
3.2.2   Content of the CQC Plan 
 
 The CQC Plan shall include, as a minimum, the following to cover all construction operations, 
both onsite and off site, including work by subcontractors, fabricator, suppliers, and purchasing agents: 
 
 a.  A description of the quality control organization, including a chart showing  
lines of authority and acknowledgment that the CQC staff shall implement the three phase control system 
for all aspects of the work specified.  The staff shall include a CQC System Manager who shall report to 
an officer in the Contractor’s organization above the Project Superintendent, who is responsible for both 
quality and production. 
  
   b.  The name, qualifications (in resume format), duties, responsibilities, and authorities of 
each person assigned a CQC function.  Clear indication that CQC System Manager will have no duties 
other than Quality Control. 
 
                           c.  A copy of the letter to the CQC System Manager signed by an authorized official of 
the firm which describes the responsibilities and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities.  Copies of these letters will also be 
furnished to the Government. 
 
   d.  Procedures for scheduling, reviewing, certifying, and managing submittals, including 
those of subcontractors, off site fabricators, suppliers, and purchasing agents.  These procedures shall be 
in accordance with Section 01330 SUBMITTAL PROCEDURES. 
 
   e.  Control, verification, and acceptance testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be tested, test frequency, 
and person responsible for each test.  (Laboratory facilities will be approved by the Contracting Officer.)  
The Contractor shall incorporate all tests required by the contract (including systems commissioning and 
operating tests) to derive the above list of testing information which shall be presented in matrix form as 
part of the CQC Plan.  This matrix shall be suitable for use by the Contractor and the Government as a 
checklist to control testing to be done on the contract. Coordinate any additional test submission or plan 
requirements for Mechanical and Electrical Systems with appropriate specialized specification section if 
applicable. 
 
   f.  Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation.  Provide matrix of Preparatory and Initial 
Inspections including specification reference paragraph, the name of the Definable Feature of Work, and 
spaces for date performed,  results, and names of attendees. 
 
   g.  Procedures for tracking construction deficiencies from identification through 
acceptable corrective action.  These procedures will establish verification that identified deficiencies have 
been corrected. 
 
              h.  Reporting procedures, including proposed reporting formats. 
 

i. A list of the definable features of work.  A definable feature of work is a  
task which is separate and distinct from other tasks and has separate control requirements.  It could be 
identified by different trades or disciplines, or it could be work by the same trade in a different 
environment.  Although each section of the specifications may generally be considered as a definable 
feature of work, there is frequently more than one definable feature under a particular section.  This list 
will cover all features of work on the project, and will be agreed upon during the coordination meeting.   

 
j.     A brief explanation of the duties of the CQC organization with respect  
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to safety. Note that separate Accident Prevention Plan and Hazards Analysis is required for submission 
and acceptance. 
 
 k.  Contractor’s plan for training all CQC personnel in the CQC System.  
 
3.2.3   Acceptance of Plan 
 
 Acceptance of the Contractor's plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction. The Government 
reserves the right to require the Contractor to make changes in his CQC Plan and operations including 
removal of personnel, as necessary, to obtain the quality specified. 
 
3.2.4   Notification of Changes 
 
 After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in writing of 
any proposed change. Proposed changes are subject to acceptance by the Contracting Officer. 
 
3.3   COORDINATION MEETING 
 
 After the Pre-construction Conference, before start of construction, and prior to acceptance by the 
Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or Authorized 
Representative and discuss the Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of 14 calendar days prior to the Coordination Meeting.  The initial plan submitted must 
be found acceptable by the Government before the Coordination Meeting can be held. During the 
meeting, a mutual understanding of the system details shall be developed, including the forms for 
recording the CQC operations, control activities, testing, administration of the system for both onsite and 
off site work, and the interrelationship of Contractor's Management and control with the Government's 
Quality Assurance.  Minutes of the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer.  The minutes shall become a part of the contract file.  There may 
be occasions when subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures which may require 
corrective action by the Contractor. 
 
3.4   QUALITY CONTROL ORGANIZATION 
 
3.4.1   General 
 
 The requirements for the CQC organization are a CQC System Manager and sufficient number of 
additional qualified personnel to ensure contract compliance.  The number of CQC personnel shall be 
increased as required during times of high construction workload.  The Contractor shall provide a CQC 
organization which shall be at the site at all times during progress of the work and with complete authority 
to take any action necessary to ensure compliance with the contract.  All CQC staff members shall be 
subject to acceptance by the Contracting Officer. 
 
3.4.2   CQC System Manager 
 
 The Contractor shall identify as CQC System Manager an individual within his organization at the 
site of the work who shall be responsible for overall management of CQC and have the authority to act in 
all CQC matters for the Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, or shall hold a state Professional Engineer's 
license, with a minimum of 2 years construction experience on construction similar to this contract, one 
year of which as a Quality Control Representative. The CQC Manager may also be a construction person 
with a minimum of 4 years in related work, one year of which as a QC Representative.  This CQC System 
Manager shall be on the site at all times during construction and will be employed by the prime 
Contractor.  An alternate for the CQC System Manager will be identified in the plan to serve in the event 
of the System Manager's absence.  The requirements for the alternate will be the same as for the 
designated CQC System Manager.  The CQC System Manager shall be assigned no duties other than 
Quality Control. 
 
3.4.3   Organizational Expertise 
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    The CQC organization, which includes the CQC System Manager and additional qualified personnel, 
must as a minimum possess general corporate technical knowledge of all aspects of the project, and 
must successfully execute the CQC System on all aspects of the project.  Individuals possessing 
experience in specialized areas shall be added to the organization as required during periods when such 
specialty areas are being executed.   Examples of such  specialized areas would include HVAC, electrical 
distribution and substations, roofing, tele-communication systems,  fire protection and alarm systems,  
computer installations, specialized welding, specialized finishes, precast concrete installation, modular 
housing, specialized geotech work, dredging, sand placement and surveying, chemical data acquisition, 
hazardous material removal and disposal, medical monitoring, etc., depending on the nature of the 
particular project.     The Contractor must demonstrate that such additional qualified personnel have 
received sufficient training and indoctrination into the CQC system, and that these personnel properly 
execute the requirements of the CQC System within their areas of expertise.   
 
 
3.4.4   Additional Requirement 
 
 In addition to the above experience and education requirements the CQC System Manager shall 
have completed within the last five years the course entitled "Construction Quality Management for 
Contractors".  This course is given at a cost of $25 by Government personnel and is of two-day duration.  
The Government will provide one instruction manual for the course. 
 
3.4.5   Organizational Changes 
 
 The Contractor shall maintain the CQC Organization at full strength at all times.  When it is 
necessary to make changes to the organization, the Contractor shall revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance. 
 
3.5   SUBMITTALS 
 
  Submittals shall be made as specified in Section 01330 SUBMITTAL PROCEDURES.  The CQC 
organization shall be responsible for certifying that all submittals are in compliance with the contract 
requirements and are submitted in accordance with the date on the submittal register.  CQC personnel 
shall also make physical checks of materials and equipment before installation to insure compliance with 
approved shop drawings. 
 
 
3.6   CONTROL 
 
 Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of subcontractors and suppliers, complies with the requirements of the contract. At least three 
phases of control shall be conducted by the CQC System Manager for each definable feature of work as 
follows: 
 
3.6.1   Preparatory Phase 
 
 This phase shall be performed prior to beginning work on each definable feature of work after all 
required plans/documents/materials are approved/accepted, and after copies are at the worksite, and 
shall include: 
 
    a.  A review of each paragraph of applicable specifications. 
 
    b.  A review of the contract drawings. 
 
  c.  A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 
 
    d.  Review of provisions that have been made to provide required control inspection and testing. 
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    e.  Examination of the work area to assure that all required  preliminary work has been 
completed and is in compliance with the contract. 
 
              f.  A physical examination of required materials, equipment, and sample work to assure that they 
are on hand, conform to approved shop drawings or submitted data, and are properly stored. 
 
  g.  A review of the appropriate activity hazard analysis to assure safety requirements are met per 
EM 385-1-1, "Safety and Health Requirements Manual". 
 
  h.  Discussion of procedures for controlling quality of the work including repetitive deficiencies.  
Document construction tolerances and workmanship standards for that feature of work. 
 
  i.  A check to ensure that the portion of the plan for the work to be performed has been accepted 
by the Contracting Officer. 
 
    j.  Discussion of the initial control phase. 
 
  k.  The Government shall be notified at least 48 hours in advance of beginning  
the preparatory control phase meeting.  This phase shall include a meeting conducted by the CQC 
System Manager and attended by the superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the preparatory phase actions shall be 
documented by separate minutes prepared by the CQC System Manager and attached to the daily CQC 
report.    The   Contractor shall  clearly indicate its intent and plan for communication of the results of the 
preparatory phase to applicable workers, to include materials, construction methods,  workmanship 
standards, safety considerations and procedures, and preparatory phase meeting minutes.   
 
          3.6.2   Initial Phase 
 
 This phase shall be accomplished at the beginning of a definable feature of work (DFW) when the 
accomplishment of a representative sample of the work is impending.  
 The following shall be accomplished: 
 
  a.  A check of the portion of work done to ensure that it is in full compliance with contract 
requirements.  Review minutes of the preparatory meeting. 
 
  b.  Verify adequacy of controls to ensure full contract compliance.  Verify required control 
inspection and testing. 
 
  c.  Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards.  Compare with required sample panels as appropriate. 
 
    d.  Resolve all differences. 
 
  e.  Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis.  Review the activity analysis with each worker. 
 
    f.   The Government shall be notified at least 48 hours in advance of beginning the initial phase 
meeting.  This phase shall include a meeting conducted by the CQC System Manager and attended by 
the superintendent, other CQC personnel (as applicable), the foreman responsible for the definable 
feature and the work crew(s) for the appropriate  DFW.  Separate minutes of this phase shall be prepared 
by the CQC System Manager and attached to the daily CQC report. Exact location (i.e. CQC Report 
number) of initial phase shall be indicated for future reference and comparison with follow-up phases. 
 
 
3.6.3   Follow-up Phase 
 
 Daily checks shall be performed to assure control activities, including control testing, are 
providing continued compliance with contract requirements, until completion of the particular feature of 
work.  The checks shall be made a matter of record in the CQC documentation.  Final follow-up checks 
shall be conducted and all deficiencies corrected prior to the start of additional features of work which 
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may be affected by the deficient work.  The Contractor shall not build upon or conceal non-conforming 
work. 
 
3.6.4   Additional Preparatory and Initial Phases 
 
 Additional preparatory and initial phases shall be conducted on the same definable feature of 
work if the quality of on-going work is unacceptable, if there are changes in the applicable CQC staff, 
onsite production supervision or work crew, if work on a definable feature is resumed after a substantial 
period of inactivity, or if other problems develop. 
 
3.6.5    Definable Feature of Work: Definition and Discussion 
 
 A Definable Feature of Work (DFW) is a portion of work consisting of materials, equipment, 
supplies and procedures which are closely related to each other, have the same control and will be 
accomplished by the same work crew to completion.  A DFW must be sufficiently small so that control of 
the work (i.e. communication of requirements to workers, inspection of materials and workmanship and 
correction of deficiencies) will be easily accomplished.  Some examples for various types of projects are: 
 
    * Rough-in of electrical boxes and wiring methods 
 
    * Lighting fixtures, receptacles, and accessories 
 
    * Panelboards, circuit breakers and motors. 
 
    * Water supply piping, fittings and supports 
 
    * DWV piping, fittings and supports for plumbing 
 
    * Concrete reinforcement and formwork 
 
    * Concrete mixing, placement, curing and finishing 
 
  * Testing Procedure for contaminated soil, materials and storage tank contents 
 
  * Storage Tank disassembly and removal 
 
              * Setting up of decontamination area, exclusion zones and standard safety procedures for 
asbestos removal 
 
  * Asbestos removal and disposal procedures 
 
  * Chemical Data Acquisition 
 
  * Preparation, removal and disposal of contaminated material 
 
  * Dredging and placement. 
 
 
3.7   TESTS 
 
3.7.1 Testing Procedure 
 
 The Contractor shall perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements.  Upon request, the Contractor 
shall furnish to the Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when specified.  The Contractor shall 
procure the services of a laboratory which has been assurance inspected by the Corps of Engineers 
within the last two years.  The Contractor shall perform the following activities and record and provide the 
following data: 
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  a.  Verify that testing procedures comply with contract requirements. 
 
              b.  Verify that facilities and testing equipment are available and comply with testing standards. 
 
              c.  Check test instrument calibration data against certified standards. 
 
              d.  Verify that recording forms and test identification control number system, including all of the 
test documentation requirements, have been prepared. 
 
  e.  Results of all tests taken, both passing and failing tests, will be recorded on the CQC report 
for the date taken. Specification paragraph reference, location where tests were taken, and the sequential 
control number identifying the test will be given.  If approved by the Contracting Officer, actual test reports 
may be submitted later with a reference to the test number and date taken.  An information copy of tests 
performed by an off site or commercial test facility will be provided directly to the Contracting Officer.  
Failure to submit timely test reports as stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 
 
3.7.2   Testing Laboratories 
 
3.7.2.1   Capability Check 
 
  The Government reserves the right to check laboratory equipment and calibration in the proposed 
laboratory for compliance with the standards set forth in the contract specifications and to check the 
laboratory technician's testing procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, aggregate and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329. The 
Government requires a Corps of Engineers capability check of the laboratory which the contractor 
proposes to perform tests on soils, concrete, asphalt, aggregate and steel.  If the laboratory proposed has 
not had the required Corps of Engineers capability check within the last two years, it will be performed by 
the Corps of Engineers at a cost of $7200 to the contractor.  This cost will be paid by the Contractor via 
check directly to the Corps of Engineers Laboratory performing the inspection and report.   
 
3.7.2.2   Capability Recheck 
 
  If the selected laboratory fails the capability check, the Contractor will be assessed a charge of $7200 to 
reimburse the Government for each succeeding recheck of the laboratory or the checking of a 
subsequently selected laboratory.  
 
3.7.3   On-Site Laboratory 
 
  The Government reserves the right to utilize the Contractor's control testing laboratory and equipment to 
make assurance tests and to check the Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government. 
 
3.7.4   Furnishing or Transportation of Samples for Testing 
 Costs incidental to the transportation of samples or materials will be borne by the Contractor.  
Samples of materials for test verification and acceptance testing by the Government shall be delivered to 
the Corps of Engineers Division Laboratory, as designated by the Government Representative. 
Coordination for each specific test, exact delivery location and dates will be made through the Area 
Office. 
 
3.8   COMPLETION INSPECTION 
 
3.8.1   Punch-Out Inspection 
 
 Near the completion of all work or any increment thereof established by a completion time stated 
in the Special Clause entitled "Commencement, Prosecution, and Completion of Work," or stated 
elsewhere in the specifications, the CQC System Manager shall conduct an inspection of the work and 
develop a "punch list" of items which do not conform to the approved drawings and specifications.  Such a 
list of deficiencies shall be included in the CQC documentation, as required by paragraph 
DOCUMENTATION below, and shall include the estimated date by which the deficiencies will be 



 

                                                                01451- 8

corrected.  The CQC System Manager or staff shall make a second inspection to ascertain that all 
deficiencies have been corrected.  Once this is accomplished the Contractor shall notify the Government 
that the facility is ready for the Government's "Pre-final" inspection.   
 
3.8.2 Pre-Final Inspection 
 
             The Government will perform this inspection to verify that the facility is ready to be occupied. A 
Government "Pre-final Punch List" will be developed as a result of this inspection.  The Contractor's CQC 
System Manager shall ensure that all items on this list have been corrected and so notify the Government 
so that a "Final" inspection with the customer can be scheduled.  Any items noted on the “Pre-final" 
inspection shall be corrected in a timely manner.  These inspections and any deficiency corrections 
required by this paragraph will be accomplished within the time slated for completion of the entire work or 
any particular increment thereof if the project is divided into increments by separate completion dates. 
 
3.8.3   Final Acceptance Inspection 
 
 The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person and the Contracting Officer's Representative will be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from Base/Post Civil Facility 
Engineer user groups, and major commands may also be in attendance.  The final acceptance inspection 
will be formally scheduled by the Contracting Officer based upon results of the Pre-Final Inspection.  
Notice will be given to the Contracting Officer at least 14 days prior to the final acceptance inspection and 
shall include the Contractor's assurance that all specific items previously identified to the Contractor as 
being acceptable, along with all remaining work performed under the contract, will be complete and 
acceptable by the date scheduled for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost in accordance with the contract clause entitled 
"Inspection of Construction". 
 
3.9   DOCUMENTATION 
 
 The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, the 
following information: 
 
  a.  Contractor/subcontractor and their area of responsibility. 
 
  b.  Operating plant/equipment with hours worked, idle, or down for repair. 
 
  c.  Work performed each day, giving location, description, and by whom.  When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity number. 
 
  d.  Test and/or control activities performed with results and references to specifications/drawings 
requirements.  The control phase should be identified (Preparatory, Initial, Follow-up).  List deficiencies 
noted along with corrective action. 
 
  e.  Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 
 
  f.  Submittals reviewed, with contract reference, by whom, and action taken. 
 
  g.  Off-site surveillance activities, including actions taken. 
 
  h.  Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 
 
  i.  Instructions given/received and conflicts in plans and/or specifications. 
 
    j.  Contractor's verification statement. 
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 These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  “N/A” shall be entered 
into any field for which no entry is intended.  These records shall cover both conforming and deficient 
features and shall include a statement that equipment and materials incorporated in the work and 
workmanship comply with the contract.  The original and one copy of these records in report form shall be 
furnished to the Government daily within 16 hours after the date(s) covered by the report, except that 
reports need not be submitted for days on which no work is performed.  As a minimum, one report shall 
be prepared and submitted for every seven days of no work and on the last day of a no work period.  All 
calendar days shall be accounted for throughout the life of the contract.  The first report following a day of 
no work shall be for that day only. Reports shall be signed and dated by the CQC System Manager. The 
report from the CQC System Manager shall include copies of test reports and copies of reports prepared 
by all subordinate quality control personnel.  All documentation is expected to be literate, legible and 
complete. 
 
 
 
3.10   SAMPLE FORMS 
 
           (Note: If the Resident Management System (RMS) is required to be used by the contractor for the 
QC System as indicated elsewhere in this contract, Contractor will generate all reports in the RMS 
System, and attached forms will serve as guidance only.  Otherwise forms contained herein will be used 
by the by CQC Staff for CQC System reporting ).  
 
 a.  The 2-page form at the end of the section will be used for the basic CQC Report. CQC 
personnel shall attach continuation sheets as required for any entries which cannot fit on the basic form.  
Preparatory and Initial Inspections, when performed, shall be indicated on the basic CQC report and 
minutes for each inspection shall be attached. Minutes will consist of a list of specific requirements for 
materials, procedures or equipment to be employed and shall also include any understandings reached or 
items of special importance discussed. 
 
 b.  In addition, outstanding deficiencies shall be listed on the form "List of Outstanding 
Deficiencies" at the end of this section and shall be attached to each CQC report.  As deficiencies are 
corrected, they are to be acknowledged on the basic CQC report and shall be deleted from the list. 
 
 c.  Form at the end of this section entitled "CQC Test Report List" shall be used by the Contractor 
to track testing to be done as the project progresses, and also to summarize the Contractor's Quality 
Control testing to be reported on the CQC Plan. 
 
             d.  Form "Record of Preparatory and Initial Inspections" at the end of this section shall be used by 
the Contractor to track Preparatory and Initial inspections as the project progresses and also to 
summarize these required inspections as part of the CQC Plan. 
  
             e.  Additional reporting forms pertaining to specialized activities may be included herein or 
elsewhere in the contract, and shall be used for reporting as indicated. 
 
 
3.11   NOTIFICATION OF NONCOMPLIANCE 
 
 The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt of such 
notice.  Such notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the 
purpose of notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer may 
issue an order stopping all or part of the work until satisfactory corrective action has been taken.  No part 
of the time lost due to such stop orders shall be made the subject of claim for extension of time or for 
excess costs or damages by the Contractor.  Deficiencies cited and verbal instructions given to the 
Contractor by the Government Representative shall be entered into that day's CQC Report. 
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                                       (FORMS FOLLOW) 
 
                                         -- End of Section -- 
 
 
 
 
 



RECORD OF PREPARATORY AND INITIAL INSPECTIONS

DATE OF TYPE OF DEFINABLE FEATURE OF WORK REPORT NOS PERSONS WAS MATL&/OR
INSP INSP (DESCRIBE) QA QC ATTENDING EQUIPMENT

INSP PHYSICALLY 
INSPECTED ?

 

NAD FORM 826  NOTE:THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK PREP/INIT INSP'S
22 JULY 86 ATTACH ADDITIONAL RESULTS OR COMMENTS AS REQUIRED



LIST OF OUTSTANDING DEFICIENCIESSH________ OF ________ DATE:_____________

PROJECT TITLE:_________________________________________ CONTRACTOR:___________________________

LOCATION:_____________________CQC REPORT#__________ CONTRACT #:_________________________________
SPEC REF LOCATION ON DESCRIPTION OF DEFICIENCY DATE DATE TO BE DATE REMARKS
OR DWG# PROJECT FOUND CORRECTED CORRECTED

NOTE: THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK OUTSTANDING CONSTRUCTION DEFICIENCIES



CQC TEST REPORT LIST

CQC REPORT#__________________      SH_______ OF _______ DATE:_____________

CONTRACTOR:_________________________________________ CONTRACT #:_________________________________

PROJECT TITLE:_________________________________________ LOCATION:_____________________
SPEC REF TYPE OF TEST DATE RESULTS REMARKS
OR DWG# PERFORMED

NOTE: THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK CQC TESTING.PROVIDE ATTACHMENTS AS REQUIRED.



CQC REPORT  #___________ Date________________________

1.  Project Title:_______________________________________________________________________________

Location: _____________________________Contract No.:____________________________________________

2.  List Contractors and Subs Working This Day and Areas of responsibility of each

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
3.  Weather:
_________________________________________________________________________________________

_________________________________________________________________________________________
4.Description and Location of Work of the Project (Also indicate days of no work and reasons for delay)

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
5.  Labor and Equipment Breakdown by Trade (Attach Continuation)

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
6. Preparatory Phase Inspections Held (See Attached Minutes)

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
7.  Initial Phase Inspections Held (See attached minutes)
_________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________



8.  Follow-Up Phase Inspections Performed, Results and Corrective Actions Taken
_________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
9. Job Safety. Indicate What Was Checked, Results,Instructions Received and Corrective Actions:
____________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________
10.  Additional Activities and Remarks (Check Appropriate Box)
    [ ] a.  Testing Performed. Attach Results.     [ ] d.  Outstanding Deficiencies. See Attached List
    [ ] b.  Verbal Instructions Received.     [ ] e.  Delivery of Equipment and Materials.
    [ ] c.  Submittal Actions.     [ ] f.  Misc/Remarks.
                          (Use Space Below To Discribe Checked Items)

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

____________________________________________________________________________________________

11.  Contractor's Verification: "The above report and attachments are complete and all supplies, 
Materials, Equipment and Workmanship incorporated into the work are in full compliance with the 
contract except as noted".

       Signed_______________________________________________    Date____________
                  CQC Representative CENAN-CO 5/99
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